City of Blue Ridge, Georgia Schedule for Projects Constructed with Special Purpose Local Option Sales Tax For the year ended December 31, 2016

Project 2011 SPLOST	Referendum Authorized Amount	Original Estimated Cost	 or Years' penditures	rrent Year penditures	Cumulative Total	Estimated Percentage of Completion
Maintenance, repair, and construction of roads, streets, bridges and side		\$ 1,575,000	\$ 660,433	\$ 112,003	\$ 772,436	49%