


10.AII other projects (Categories C-G) shall be completed by August 26, 2017. If any 
projects require work past this date, a request for a time extension must be 
submitted to the Governor's Authorized Representative before the deadline date for 
approval. All projects should be completed before August 26, 2017. No State Cost 
Share Match , if appl icable will be available following this date. 

11 . Progress reports are required . The first progress report will cover the period 
February 26, - June 30, 2016. Subsequent reports will cover the periods ending 
September 30, 2016, December 31, 2016, March 31, 2017 and June 30, 2017. 
Reports will be submitted to the Governor's Authorized Representative no later than 
10 working days following the end of the reporting period . 

12. There shall be no changes to this Agreement unless mutually agreed upon by both 
Parties to the Agreement. 

Agreed: 

By:~~~~~~~~~~~ 
Authorized Recipient Official 

Signature Date 

By:~~~~~~~~~~~~ 
Authorized Subrecipient Official 

Signature Date 

Printed or Typed Name of Authorized 
Subrecipient Official 







EXHIBIT A 
PAS259006 APPLICATION FOR FEDERAL ASSISTANCE 

l.Type of Submission: 2.Date Submitted: Applicant Indentifier: 11108928-00 

[ ]Construction 3.Date Rcvd by State: State Application ID: Bundle # 006 
[ ]Non- Construction 4 . Date Rcvd by Federal : State Identifier: FEMA-DR-4259-DR-GA 

5.Applicant Information: 

Legal Name : City of Blue Ridge Organizational Unit: Fannin 

Address {city, county, state, and zip} : Name and telephone number of the person to be contacted 
on matters involving this application {include area code}: 

480 West First Street 
Alicia Stewart 

Blue Ridge , GA 30513 
(706) 632-2091 

Employer Identification Number(EIN}: 7 .Type of Applicant {enter appropriate letter in box} : [ c l 
A.State F . State Institution of 

58-6011380 B.County Higher Learning 
C.Municipal: G.Private Learning 
D. Special District H.Other {List): 
E.Independent School District 

8 . Type of Application: 9.Name of State Agency: 
pc J New [ ]Continuation [ ]Revision 

Georgia Emergency Management Agency/Homel.and 
If revision, enter appropriate letter{s} in box {es} [ l 

A. Increase Award c. Increase Duration 
B. Decrease Award D. Decrease Duration 

E. Other {List): 

10.Catalog of Federal Domestic Assistance Number: 11.Descriptive Title of Applicant's Project: 

Title: {See Exhibit G for PW Details} 

12 . Estimated Funding : Remarks: 

Federal: $6 , 517.69 This Exhibit A is for Bundle # 006 

Applicant: $1 , 303.53 

State: $869 . 03 

Local: xx .xx 
Other: xx .xx 
Total : $8,690 . 25 

13.TO THE BEST OF MY KNOWLEDGE AND BELIEF, ALL DATA IN THIS APPLICATION ARE TRUE AND CORRECT. 
THE DOCUMENT HAS BEEN DULY AUTHORIZED BY THE GOVERNING BODY OF THE APPLICANT AND THE APPLICANT WILL 

COMPLY WITH THE ATTACHED ASSURANCES IF THE ASSISTANCE IS AWARDED. 

Typed Name of Authorized Representative: Title: Telephone Number: 

Alicia Stewart Finance Director (706) 632-2091 

Signatute of Authorized Representative: Date Signed: 

Signatute of Approving Authority: Title: 



EXHIBIT A 
PAS259006 APPLICATION FOR FEDERAL ASSISTANCE 

l . Type of Submission : 2 . Date Submitted : Applicant Indentifier : 11108928-00 

[ ]Construction 3 . Date Rcvd by State : State Application ID : Bundle # 014 
[ ]Non-Construction 4.Date Rcvd by Federal : State Identifier : FEMA-DR-4259-DR-GA 

5 . Applicant Information: 

Legal Name : City of Blue Ridge Organizational Unit: Fannin 

Address (city , county, state, and zip): Name and telephone number of the person to be contacted 
on matters involving this application (include area code): 

480 West First Street 
Alicia Stewart 

Blue Ridge, GA 30513 
(706)632-2091 

Employer Identification Number (EIN) : 7.Type of Applicant (enter appropriate letter in box): [ c ] 

A. state F . State Institution of 
58-6011380 B.County Higher Learning 

C.Municipal : G.Private Learning 
D. Special District H.Other (List): 
E.Independent School District 

8.Type of Application : 9 . Name of State Agency: 
[X l New [ ]Continuation [ l Revision 

Georgia Emergency Management Agency/Homeland 
If revision, enter appropriate letter(s) in box(es) [ l 

A. Increase Award c. Increase Duration 
B. Decrease Award D. Decrease Duration 

E. Other (List) : 

10 . Catalog of Federal Domestic Assistance Number: 11 . Descriptive Title of Applicant's Project: 

Title: (See Exhibit G for PW Details) 

12 . Estimated Funding: Remarks: 

Federal: $1,902 . 50 This Exhibit A is for Bundle # 014 

Applicant : $201.44 

State : $134 . 29 

Local: xx.xx 
Other: xx .xx 
Total: $2 , 238 . 23 

13.TO THE BEST OF MY KNOWLEDGE AND BELIEF, ALL DATA IN THIS APPLICATION ARE TRUE AND CORRECT . 

THE DOCUMENT HAS BEEN DULY AUTHORIZED BY THE GOVERNING BODY OF THE APPLICANT AND THE APPLICANT WILL 
COMPLY WITH THE ATTACHED ASSURANCES IF THE ASSISTANCE IS AWARDED. 

Typed Name of Authorized Representative : Title: Telephone Number : 

Alicia Stewart Finance Director (706)632 - 2091 

Signatute of Authorized Representative : Date Signed: 

Signatute of Approving Authority: Title: 



EXHIBIT A 
FAS259006 APPLICATION FOR FEDERAL ASSISTANCE 

1.Type of Submission: 2 . Date Submitted: Applicant Indentifier: 11108928-00 

[ ]Construction 3.Date Rcvd by State: State Application ID: Bundle # 016 
[ ]Non-Construction 4.Date Rcvd by Federal: State Identifier: FEMA-DR-4259-DR-GA 

5.Applicant Information: 

Legal Name: City of Blue Ridge Organizational Unit: Fannin 

Address {city, county, state, and zip): Name and telephone number of the person to be contacted 
on matters involving this application {include area code): 

480 West First Street 
Alicia Stewart 

Blue Ridge, GA 30513 
(706) 632-2091 

Employer Identification Number {EIN} : 7.Type of Applicant {enter appropriate letter in box}: [ c l 
A. State F . State Institution of 

58-6011380 B.County Higher Learning 
C.Municipal: G.Private Learning 
D.Special District H. Other {List}: 
E.Independent School District 

8.Type of Application : 9.Name of State Agency: 
pc] New [ ]Continuation [ ]Revision 

Georgia Emergency Management Agency/Homeland 
If revision, enter appropriate letter{s} in box {es} [ l 

A. Increase Award c. Increase Duration 
B. Decrease Award D. Decrease Duration 

E . Other {List}: 

10.Catalog of Federal Domestic Assistance Number: 11.Descriptive Title of Applicant's Project: 

Title: (See Exhibit G for PW Details} 

12.Estimated Funding: Remarks: 

Federal: $4,470.31 This Exhibit A is for Bundle ii 016 

Applicant: $670 . 55 

State: $447.03 

Local: xx.xx 
Other: xx.xx 
Total: $5,587.89 

13 . TO THE BEST OF MY KNOWLEDGE AND BELIEF, ALL DATA IN THIS APPLICATION ARE TRUE AND CORRECT. 
THE DOCUMENT HAS BEEN DULY AUTHORIZED BY THE GOVERNING BODY OF THE APPLICANT AND THE APPLICANT WILL 
COMPLY WITH THE ATTACHED ASSURANCES IF THE ASSISTANCE IS AWARDED. 

Typed Name of Authorized Representative: Title: Telephone Number: 

Alicia Stewart Finance Director (706)632-2091 

Signatute of Authorized Representative: Date Signed: 

Signatute of Approving Authority : Title: 



EXHIBIT A 
PAS259006 APPLICATION FOR FEDERAL ASSISTANCE 

l.Type of Submission : 2.Date Submitted: Applicant Indentifier: 11108928-00 

[ ]Construction 3.Date Rcvd by State: State Application ID: Bundle # 019 
[ ]Non-Construction 4.Date Rcvd by Federal : State Identifier: FEMA-DR-4259-DR-GA 

5.Applicant Information: 

Legal Name: City of Blue Ridge Organizational Unit: Fannin 

Address (city, county, state, and zip): Name and telephone number of the person to be contacted 
on matters involving this application (include area code): 

480 West First Street 
Alicia Stewart 

Blue Ridge, GA 30513 
(706) 632-2091 

Employer Identification Number (EIN) : 7 .Type of Applicant (enter appropriate letter in box): [ c l 
I 

A. State F.State Institution of 
58-6011380 B . County Higher Learning 

C.Municipal : G.Private Learning 
D. Special District H.Other (List) : 
E.Independent School District 

, 8 . Type of Application: 9 . Name of State Agency: 
[X] New [ ]Continuation [ ]Revision 

Georgia Emergency Management Agency/Homeland 
If revision, enter appropriate letter(s) in box(es) [ l 

A. Increase Award c . Increase Duration 
B. Decrease Award D. Decrease Duration 

E. Other (List): 

10.Catalog of Federal Domestic Assistance Number: 11.Descriptive Title of Applicant's Project: 

Title: (See Exhibit G for PW Details) 

12 . Estimated Funding: Remarks: 

Federal : $664.38 This Exhibit A is for Bundle # 019 

Applicant: $132.88 

State: $88.58 

Local : xx .xx 
Other : xx.xx 
Total : $885.84 

13.TO THE BEST OF MY KNOWLEDGE AND BELIEF, ALL DATA IN THIS APPLICATION ARE TRUE AND CORRECT . 

THE DOCUMENT HAS BEEN DULY AUTHORIZED BY THE GOVERNING BODY OF THE APPLICANT AND THE APPLICANT WILL 
COMPLY WITH THE ATTACHED ASSURANCES IF THE ASSISTANCE IS AWARDED . 

Typed Name of Authorized Representative: Title: Telephone Number: 

Alicia Stewart Finance Director (706)632 - 2091 

Signatute of Authorized Representative: Date Signed: 

Signatute of Approving Authority : Title: 



OMB Number: 4040-0007 
Expiration Date: 01/31/2019 

ASSURANCES - NON-CONSTRUCTION PROGRAMS 

Public reporting burden for this collection of information is estimated to average 15 minutes per response, including time for reviewing 
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of 
information . Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden , to the Office of Management and Budget, Paperwork Reduction Project (0348-0040), Washington , DC 20503. 

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET. SEND 
IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY. 

NOTE: Certain of these assurances may not be applicable to your project or program. If you have questions, please contact the 
awarding agency. Further, certain Federal awarding agencies may require applicants to certify to additional assurances. 
If such is the case, you will be notified . 

As the duly authorized representative of the applicant, I certify that the applicant: 

1. Has the legal authority to apply for Federal ass istance 
and the institutional , managerial and financial capability 
(including funds sufficient to pay the non-Federal share 
of project cost) to ensure proper planning, management 
and completion of the project described in this 
application . 

2. Will give the awarding agency, the Comptroller General 
of the United States and, if appropriate, the State, 
through any authorized representative , access to and 
the right to examine all records, books, papers, or 
documents related to the award ; and will establish a 
proper accounting system in accordance with generally 
accepted accounting standards or agency directives. 

3. Will establish safeguards to prohibit employees from 
using their positions for a purpose that constitutes or 
presents the appearance of personal or organizational 
conflict of interest, or personal gain. 

4. Will initiate and complete the work within the applicable 
time frame after receipt of approval of the awarding 
agency. 

5. Will comply with the Intergovernmental Personnel Act of 
1970 (42 U.S.C. §§4728-4763) relating to prescribed 
standards for merit systems for programs funded under 
one of the 19 statutes or regulations specified in 
Appendix A of OPM's Standards for a Merit System of 
Personnel Administration (5 C.F.R. 900, Subpart F). 

6. Will comply with all Federal statutes relating to 
nondiscrimination . These include but are not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (P.L. 88-352) 
which prohibits discrimination on the basis of race , color 
or national origin ; (b) Title IX of the Education 
Amendments of 1972, as amended (20 U.S.C.§§1681-
1683, and 1685-1686), which prohibits discrimination on 
the basis of sex; (c) Section 504 of the Rehabilitation 

Previous Edition Usable 

Act of 1973, as amended (29 U.S.C. §794), which 
prohibits discrimination on the basis of handicaps; (d) 
the Age Discrimination Act of 1975, as amended (42 U. 
S.C. §§6101-6107), which prohibits discrimination on 
the basis of age; (e) the Drug Abuse Office and 
Treatment Act of 1972 (P.L. 92-255), as amended, 
relating to nondiscrimination on the basis of drug 
abuse; (f) the Comprehensive Alcohol Abuse and 
Alcohol ism Prevention, Treatment and Rehabilitat ion 
Act of 1970 (P.L. 91-616), as amended , relating to 
nondiscrimination on the basis of alcohol abuse or 
alcoholism; (g) §§523 and 527 of the Public Health 
Service Act of 1912 (42 U.S.C. §§290 dd-3 and 290 
ee- 3) , as amended, relating to confidentiality of alcohol 
and drug abuse patient records; (h) Title VIII of the Civil 
Rights Act of 1968 (42 U.S.C. §§3601 et seq.), as 
amended, relating to nondiscrimination in the sale, 
rental or financing of housing; (i) any other 
nondiscrimination provisions in the specific statute(s) 
under which application for Federal assistance is being 
made; and , U) the requirements of any other 
nondiscrimination statute(s) which may apply to the 
application . 

7. Will comply , or has already complied , with the 
requirements ofTitles II and Ill of the Uniform 
Relocation Assistance and Real Property Acquisition 
Policies Act of 1970 (P.L. 91-646) which provide for 
fair and equitable treatment of persons displaced or 
whose property is acquired as a result of Federal or 
federally-assisted programs. These requ irements 
apply to all interests in real property acquired for 
project purposes regardless of Federal participation in 
purchases. 

8. Wil l comply , as applicable, with provisions of the 
Hatch Act (5 U.S.C. §§1501-1508 and 7324-7328) 
which limit the political activities of employees whose 
principal employment activities are funded in whole 
or in part with Federal funds. 
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9. Will comply , as applicable, with the provisions of the Davis­
Bacon Act (40 U.S.C. §§276a to 276a-7) , the Copeland Act 
(40 U.S.C. §276c and 18 U.S.C. §874), and the Contract 
Work Hours and Safety Standards Act (40 U.S.C. §§327-
333), regarding labor standards for federally-assisted 
construction subagreements. 

1 O. Will comply, if applicable, with flood insurance purchase 
requirements of Section 102(a) of the Flood Disaster 
Protection Act of 1973 (P.L. 93-234) which requires 
recipients in a special flood hazard area to participate in the 
program and to purchase flood insurance if the total cost of 
insurable construction and acquisition is $10,000 or more. 

11 . Will comply with environmental standards which may be 
prescribed pursuant to the following : (a) institution of 
environmental quality control measures under the National 
Environmental Policy Act of 1969 (P.L. 91-190) and 
Executive Order (EO) 11514; (b) notification of violating 
facilities pursuant to EO 11738; (c) protection of wetlands 
pursuant to EO 11990; (d) evaluation of flood hazards in 
floodplains in accordance with EO 11988; (e) assurance of 
project consistency with the approved State management 
program developed under the Coastal Zone Management 
Act of 1972 (16 U.S.C. §§1451 et seq .); (f) conformity of 
Federal actions to State (Clean Air) Implementation Plans 
under Section 176(c) of the Clean Air Act of 1955, as 
amended (42 U.S.C. §§7401 et seq .); (g) protection of 
underground sources of drinking water under the Safe 
Drinking Water Act of 197 4, as amended (P. L. 93-523) ; 
and, (h) protection of endangered species under the 
Endangered Species Act of 1973, as amended (P.L. 93-
205). 

12. Will comply with the Wild and Scenic Rivers Act of 
1968 (16 US.C. §§1271 et seq.) related to protecting 
components or potential components of the national 
wild and scenic rivers system. 

SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL 

I 
APPLICANT ORGANIZATION 

I 

13. Will assist the awarding agency in assuring compliance 
with Section 106 of the National Historic Preservation 
Act of 1966, as amended (16 U.S.C. §470), EO 11593 
(identification and protection of historic properties) , and 
the Archaeological and Historic Preservation Act of 
1974 (16 U.S.C. §§469a-1 et seq.). 

14. Will comply with P.L. 93-348 regarding the protection of 
human subjects involved in research , development, and 
related activities supported by this award of assistance. 

15. Will comply with the Laboratory Animal Welfare Act of 
1966 (P.L. 89-544, as amended , 7 U.S.C. §§2131 et 
seq.) pertaining to the care , handling , and treatment of 
warm blooded animals held for research , teaching , or 
other activities supported by this award of assistance. 

16. Will comply with the Lead-Based Paint Poisoning 
Prevention Act (42 U.S.C. §§4801 et seq.) which 
prohibits the use of lead-based paint in construction or 
rehabilitation of residence structures. 

17. Will cause to be performed the required financial and 
compliance audits in accordance with the Single Audit 
Act Amendments of 1996 and OMB Circular No. A-133, 
"Audits of States, Local Governments, and Non-Profit 
Organizations." 

18. Will comply with all applicable requirements of all other 
Federal laws, executive orders, regulations, and policies 
governing this program. 

19. Will comply with the requ irements of Section 106(g) of 
the Trafficking Victims Protection Act (TVPA) of 2000, as 
amended (22 U.S.C. 7104) which prohibits grant award 
recipients or a sub-recipient from ( 1) Engaging in severe 
forms of trafficking in persons during the period of time 
that the award is in effect (2) Procuring a commercial 
sex act during the period of time that the award is in 
effect or (3) Using forced labor in the performance of the 
award or subawards under the award. 

TITLE 
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ASSURANCES - CONSTRUCTION PROGRAMS OMB Number: 4040-0009 
Expiration Date: 01/31/2019 

Public reporting burden for this collection of information is estimated to average 15 minutes per response , including time for reviewing 
instructions, searching existing data sources, gathering and maintaining the data needed, and co.mpleting and reviewing the collection of 
information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0042), Washington, DC 20503. 

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT 
AND BUDGET. SEND IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY. 

NOTE: Certain of these assurances may not be applicable to your project or program. If you have questions, please contact the 
Awarding Agency. Further, certain Federal assistance awarding agencies may require applicants to certify to additional 
assurances. If such is the case, you will be notified. 

As the duly authorized representative of the applicant: . I certify that the applicant: 

1. Has the legal authority to apply for Federal assistance, 
and the institutional, managerial and financial capability 
(including funds sufficient to pay the non-Federal share 
of project costs) to ensure proper planning, 
management and completion of project described in 
this application. 

2. Will give the awarding agency, the Comptroller General 
of the United States and, if appropriate, the State, 
the right to examine all records, books, papers, or 
documents related to the assistance; and will establish 
a proper accounting system in accordance with 
generally accepted accounting standards or agency 
directives. 

3. Will not dispose of, modify the use of, or change the 
terms of the real property title or other interest in the 
site and facilities without permission and instructions 
from the awarding agency. Will record the Federal 
awarding agency directives and will include a covenant 
in the title of real property acquired in whole or in part 
with Federal assistance funds to assure non­
discrimination during the useful life of the project. 

4. Will comply with the requirements of the assistance 
awarding agency with regard to the drafting , review and 
approval of construction plans and specifications. 

5. Will provide and maintain competent and adequate 
engineering supervision at the construction site to 
ensure that the complete work conforms with the 
approved plans and specifications and will furnish 
progressive reports and such other information as may be 
required by the assistance awarding agency or State. 

6. Will initiate and complete the work within the applicable 
time frame after receipt of approval of the awarding agency. 

7. Will establish safeguards to prohibit employees from 
using their positions for a purpose that constitutes or 
presents the appearance of personal or organizational 
conflict of interest, or personal gain. 

8. Will comply with the Intergovernmental Personnel Act 
of 1970 (42 U.S.C. §§4728-4763) relating to prescribed 
standards of merit systems for programs funded 
under one of the 19 statutes or regulations specified in 
Appendix A of OPM's Standards for a Merit System of 
Personnel Administration (5 C.F.R. 900, Subpart F). 

9. Will comply with the Lead-Based Paint Poisoning 
Prevention Act (42 U.S.C. §§4801 et seq.) which 
prohibits the use of lead-based paint in construction or 
rehabilitation of residence structures. 

10. Will comply with all Federal statutes relating to non­
discrimination. These include but are not limited to : (a) 
Title VI of the Civil Rights Act of 1964 (P.L. 88-352) 
which prohibits discrimination on the basis of race , 
color or national origin ; (b) Title IX of the Education 
Amendments of 1972, as amended (20 U.S.C. §§1681 
1683, and 1685-1686), wh ich prohibits discrimination 
on the basis of sex; (c) Section 504 of the 
Rehabilitation Act of 1973, as amended (29) U.S.C. 
§794), which prohibits discrimination on the basis of 
handicaps; (d) the Age Discrimination Act of 1975, as 
amended (42 U.S.C. §§6101-6107) , which prohibits 
discrimination on the basis of age ; (e) the Drug Abuse 
Office and Treatment Act of 1972 (P. L. 92-255), as 
amended relating to nondiscrimination on the basis of 
drug abuse; (f) the Comprehensive Alcohol Abuse and 
Alcoholism Prevention, Treatment and Rehabilitation 
Act of 1970 (P.L. 91-616), as amended, relating to 
nondiscrimination on the basis of alcohol abuse or 
alcoholism; (g) §§523 and 527 of the Public Health 
Service Act of 1912 (42 U.S.C. §§290 dd-3 and 290 ee 
3) , as amended, relating to confidentiality of alcohol 
and drug abuse patient records; (h) Title VIII of the 
Civil Rights Act of 1968 (42 U.S.C. §§3601 et seq. ), as 
amended, relating to nondiscrimination in the sale , 
rental or financing of housing ; (i) any other 
nondiscrimination provisions in the specific statue(s) 
under which application for Federal assistance is being 
made; and U) the requirements of any other 
nondiscrimination statue(s) which may apply to the 
application. 
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11. Will comply, or has already complied, with the 
requirements of Titles II and Ill of the Uniform Relocation 
Assistance and Real Property Acquisition Policies Act of 
1970 (P.L. 91-646) which provide for fair and equitable 
treatment of persons displaced or whose property is 
acquired as a result of Federal and federally-assisted 
programs. These requirements apply to all interests in real 
property acquired for project purposes regardless of 
Federal participation in purchases. 

12. Will comply with the provisions of the Hatch Act (5 U.S.C. 
§§1501-1508 and 7324-7328) which limit the political 
activities of employees whose principal employment 
activities are funded in whole or in part with Federal funds. 

13. Will comply , as applicable, with the provisions of the Davis­
Bacon Act (40 U.S.C. §§276a to 276a-7), the Copeland Act 
(40 U.S.C. §276c and 18 U.S.C. §874), and the Contract 
Work Hours and Safety Standards Act (40 U.S.C. §§327-
333) regarding labor standards for federally-assisted 
construction subagreements. 

14. Will comply with flood insurance purchase requirements of 
Section 102(a) of the Flood Disaster Protection Act of 1973 
(P.L. 93-234) which requires recipients in a special flood 
hazard area to participate in the program and to purchase 
flood insurance if the total cost of insurable construction 
and acquisition is $10,000 or more. 

15. Will comply with environmental standards which may be 
prescribed pursuant to the following : (a) institution of 
environmental quality control measures under the National 
Environmental Policy Act of 1969 (P.L. 91-
190) and Executive Order (EO) 11514; (b) notification 
of violating facilities pursuant to EO 11738; (c) 
protection of wetlands pursuant to EO 11990; (d) 
evaluation of flood hazards in floodplains in accordance 
with EO 11988; (e) assurance of project consistency 
with the approved State management program 
developed under the Coastal Zone Management Act of 
1972 (16 U.S.C. §§1451 et seq.); (f) conformity of 

SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL 
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Federal actions to State (Clean Air) implementation 
Plans under Section 176(c) of the Clean Air Act of 
1955, as amended (42 U.S.C. §§7401 et seq .); (g) 
protection of underground sources of drinking water 
under the Safe Drinking Water Act of 197 4, as 
amended (P.L. 93-523) ; and, (h) protection of 
endangered species under the Endangered Species 
Act of 1973, as amended (P.L 93-205). 

16. Will comply with the Wild and Scenic Rivers Act of 
1968 (16 U.S.C. §§1271 et seq .) related to protecting 
components or potential components of the national 
wild and scenic rivers system. 

17. Will assist the awarding agency in assuring compliance 
with Section 106 of the National Historic Preservation 
Act of 1966, as amended (16 U.S.C. §470), EO 11593 
(identification and protection of historic properties) , and 
the Archaeological and Historic Preservation Act of 
1974 (16 U.S.C. §§469a-1 et seq). 

18. Will cause to be performed the required financial and 
compliance audits in accordance with the Single Audit 
Act Amendments of 1996 and OMB Circular No. A-133, 
"Audits of States, Local Governments, and Non-Profit 
Organizations." 

19. Will comply with all applicable requirements of all other 
Federal laws, executive orders, regulations, and policies 
governing this program. 

20. Will comply with the requirements of Section 106(g) of 
the Trafficking Victims Protection Act (TVPA) of 2000, as 
amended (22 U.S.C. 7104) wh ich prohibits grant award 
recipients or a sub-recipient from (1) Engaging in severe 
forms of trafficking in persons during the period of time 
that the award is in effect (2) Procuring a commercial 
sex act during the period of time that the award is in 
effect or (3) Using forced labor in the performance of the 
award or subawards under the award. 
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Exhibit C 
Financial Assistance 

1. General. The state shall make necessary funding available for disaster assistance 
within the limits of funds provided by FEMA pursuant to the major declaration 
designated FEMA-4259-DR-GA. 

2. Documentation . The Subrecipient will maintain a list of locations where its records , 
including the original documentation supporting each claim, may be audited . These 
records shall be retained for a period of not less than three years from the date of 
the final applicant closeout. 

3. Audit. Audits of Subrecipients receiving assistance under the Act and this 
Agreement shall be conducted in accordance with the requirements of the 
Single Audit Act of 1984 (PL 98-502), The Super Circular 2 C.F.R. Part 200, 
OMB Circulars A-128 and A-110 as well as related FEMA and state regulations 
and instructions. Subrecipients will ensure that appropriate corrective action 
is taken within three months after receipt of the audit in instances of 
noncompliance. 

4. Payments. 

A. General 

(1) Small projects are defined as those with an estimated cost under 
$121 ,800. Large projects are defined as those with an estimated cost 
of $121 ,800 or greater. 

(2) GEMHSA will provide funds to the Subrecipient in the form of initial 
payments, progress payments, and final payments for approved 
project applications. The state hereby establishes, and the 
Subrecipient agrees to, the terms and conditions listed below in 
paragraphs 4A (3) through (8) , 48, 4C, and 40, which shall govern all 
funds used to make these payments. 

(3) The Subrecipient Official responsible for the custody of the funds shall 
be a bonded official or, if other than a bonded official , assurances of 
satisfactory surety shall be provided. 

(4) The Subrecipient will pay contractors, vendors , suppliers, etc. 
immediately upon receipt of funds. 

(5) The Subrecipient shall maintain records that identify adequately the 
source and application of federal and/or state disaster assistance 
funds along with accounting records that are supported by adequate 
documentation. 

(6) The funds shall be used solely for disaster relief projects approved by 
GEMHSA and FEMA. 



(7) The Subrecipient shall establish and maintain accounting records , 
which will be subject to state or federal audit, contain ing the following ; 

(a) The amount and date of each disaster assistance payment to the 
Sub recipient. 

(b) The amount of funds provided to each contractor, vendor, 
supplier, etc., including the check number, amount, date, invoice 
number, and individual payee. 

(8) Subrecipient reports of cash disbursements will be made as required 
by GEMHSA. 

B. Small Projects: 

(1) GEMHSA will make advance payment of the full project amount 
(100%) to the Subrecipient on the basis of the approved federal 
estimate contained in the Project Worksheet (PW) , FEMA Form 
90-91 , for all small projects. 

(2) Overruns and underruns on all small projects will be totaled upon 
completion of all small projects. If there is a net underrun , the 
difference need not be returned by the Subrecipient to the state. 
However, the Subrecipient must spend the funds generated by project 
underruns on projects which contribute to the general welfare of its 
constituents , i.e ., for the public benefit. 

(3) Claims for net overruns will be supported by appropriate 
documentation. If an overrun is claimed , documentation on ~small 
projects must be submitted for review by GEMHSA and FEMA to 
determine if payment of the overrun is justified . 

(4) Failure to complete a project according to the defined scope of work, 
in partial or in its entirety, will require that the federal and state 
payments be refunded . 

(5) It is essential that significant potential overruns or underruns on 
individual projects be brought to the attention of GEMHSA as soon as 
they become apparent so that the project can be reviewed and/or 
reinspected to determine if a revised PW is necessary. 

(6) Final inspection of small projects will be conducted in accordance with 
current procedures. Documentation to support all small projects must 
be kept for possible review and/or audit for three years following 
project completion. 



C. Large Projects: 

(1) An initial payment of 25% of the full project amount may be paid to the 
Subrecipient on the basis of the approved federal estimate contained 
in the Project Worksheet (PW), FEMA Form 90-91 , for all large 
projects. No further payments will be made by GEMHSA until 
sufficient documentation has been received from the Subrecipient to 
justify the initial payment. 

(2) Generally, advance payments will not be made for large projects. The 
GAR may authorize advance payments on a case-by-case basis upon 
request and justification by the Subrecipient. 

(3) Payments will normally be made based upon progress and requests 
for reimbursement of documented expenditures of the Subrecipient. 
Ten percent of each large PW will be retained by GEMHSA and 
subject to final inspection, review and approval by GEMHSA and 
FEMA. 

(4) Upon completion of each large project, the Subrecipient shall request 
a final inspection by GEMHSA. 

(5) After the final inspection has been approved by FEMA, obligated funds 
will be processed for payment. Any deobligated funds must be 
refunded to GEMHSA as required. 

D. Repayments: 

Any project funds provided to the Subrecipient, with the exception of small 
project underruns, which are: 

(1) in excess of current needs, or, 

(2) in excess of amounts approved by GEMHSA or FEMA, or, 

(3) found by audit or investigation to be owing to the state or FEMA, shall 
be refunded by check drawn payable to the State of Georgia-Office of 
Planning and Budget. Repayment shall be made to the state within 10 
working days after the Subrecipient becomes aware of such excess 
funds or funds due the state. If the Subrecipient fails to pay the state 
such funds within 10 working days, then the Subrecipient shall pay 
interest at a rate established by FEMA. If immediate repayment is not 
possible, then a reasonable repayment schedule with interest charged 
on the unpaid balance will be submitted to the state for approval. In 
the event that repayment is not made within four months or in 
accordance with an approved payment schedule, the GAR shall take 
appropriate measures as provided by state law to collect or otherwise 
dispose of the debt. 



EXHIBIT D 

Federal Emergency Management Agency 

Certification Regarding 
Debarment, Suspension , Ineligibility, and Voluntary Exclusion 

Lower Tier Covered Transactions 

This certification is required by the regulations implementing Executive Order 12549, 
Debarment and Suspension , 44 CFR Part 17. The regulations were published in the 
May 26, 1988 Federal Register. Copies of the regulation are available from the 
appropriate FEMA Regional Office. 

1. The prospective lower tier participant certifies , by submission of this proposal, that 
neither it nor its principals is presently debarred, suspended , proposed for 
debarment, declared ineligible, or voluntarily excluded from participation in th is 
transaction by any Federal department or agency. 

2. Where the prospective lower tier participant is unable to certify to any of the 
statements in the certification , such prospective participant shall attach an 
explanation to this proposal. 



EXHIBIT E 

Certification for Contracts, Grants, Loans, and 
Cooperative Agreements 

The Applicant's Agent, as part of this agreement, certifies , to the best of his or her 
knowledge and belief, that: 

1. No federal appropriated funds have been paid or will be paid , by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with the 
awarding of any federal contract, the making of any federal grant, the making of any 
federal loan , the entering into of any cooperative agreement, and the extension , 
continuation , renewal , amendment, or modification of any federal contract, grant, 
loan , or cooperative agreement. 

2. If any funds other than federal appropriated funds have been paid or will be paid to 
any person for influencing or attempting to influence an officer or employee of any 
agency, a Member of Congress, an officer .or employee of Congress, or an 
employee of a Member of Congress in connection with this federal contract, grant, 
loan , or cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying ", in accordance with its 
instructions. 

3. The undersigned shall require that the language of the certification be included in the 
award documents for all subawards at all tiers (including subcontracts, subgrants, 
and contracts under grants, loans, and cooperative agreements) and that all 
subrecipient shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed 
when this transaction was made or entered into. Submission of th is certification is a 
prerequisite for making or entering into this transaction imposed by section 1352, Title 
31 , U.S. Code. Any person who fails to file the required certification shall be subject to 
a civil penalty of not less than $10,000 and not more than $100,000 for each such 
failure . 



EXHIBIT F 

GUIDANCE FOR IMPLEMENTATION OF 
SECTION 406 HAZARD MITIGATION 

FOR FEMA-4259-DR-GA 

The Robert T. Stafford Disaster Relief and Emergency Assistance Act, as amended , 
provides FEMA the authority to fund the restoration of eligible facilities that have 
sustained damage due to a Presidentially declared disaster. Within the enabling act, 
Section 406 also contains a provision for the consideration of funding additional 
measures, not required by applicable codes and standards, that will enhance a facility's 
ability to resist similar damage in future events. 

In providing discretionary authority for the addition of hazard mitigation to permanent 
work restoration, Congress recognized that, during the repair of damaged components 
of facilities, there would be a unique opportunity to attempt to prevent recurrence of 
similar damage from future, similar disaster events. Such measures are additional to 
compliance with adopted codes and standards, although such compliance could be 
considered a form of mitigation. 

Based on the above, the Federal Emergency Management Agency (FEMA) and the 
Georgia Emergency Management Agency-Homeland Security (GEMHSA), as 
Recipients under the FEMA Public Assistance Grant Program, agree to conduct Public 
Assistance inspections pursuant to the following provisions: 

1. GEMHSA will make every effort to alert local representatives to the potential for 
hazard mitigation funding under the Public Assistance program, and FEMA will 
support this initiative. 

2. During inspections, FEMA, State, and local inspectors will explore every opportunity 
for the provision of hazard mitigation to combine with other costs potentially eligible 
for public assistance funding. 

3. Section 406 Hazard Mitigation funding will only be considered for components of the 
eligible facilities . Section 406 Hazard Mitigation proposals are not eligible as 
stand-alone projects: They must be associated with eligible damage reduction . 

4. General eligibility criteria for Public Assistance require that an item of work be 
required as a result of the major disaster event. For this reason , hazard mitigation 
proposals must be aimed at reducing damages from future similar events. 

5. Restoration PWs will incorporate applicable codes and standards when appropriate. 
Since replacement projects will incorporate compliance with applicable codes and 
standards, there generally will be no need to mitigate such projects. Mitigation will 
not be considered for use in alternate projects since the eligible funding will not be 
used in restoration of a damaged facility. 



6. All hazard mitigation proposals submitted pursuant to Section 406 will be evaluated 
for cost effectiveness (Where the benefits of the measure must exceed the costs) , 
technical feasibility , environmental compliance and historical compliance. These 
proposals will also be evaluated against any other applicable requirements . 

7. In order to ensure consideration of potential mitigation opportunities, FEMA 
inspectors will annotate the level of mitigation included in the PW. Typical 
conclusions will include: a) mitigation proposal attached to PW, b) mitigation already 
considered through code compliance and no other opportunities were identified ; c) 
opportunities were explored but none were identified (PW must include a detailed 
explanation as to this determination) . 

8. Some repairs to a facility are written to incorporate preventative measures that 
constitute good engineering and common sense. If not required by code, these 
additional measures are mitigation , and will be so annotated on the PW in the same 
fashion as other mitigation measures. 

9. FEMA Public Assistance in coordination with FEMA Mitigation and GEMHSA Public 
Assistance and Mitigation will establish a review team dedicated to the processing of 
hazard mitigation proposals and review of other PWs to assess the potential for 
mitigation opportunities. To the extent possible, this team will identify and implement 
procedures to expedite the review of these proposals and PWs. 

10. Measures that are designed to reduce damages from future events, that are not 
linked to an eligible damaged site, and that do not qualify for Section 406 mitigation 
funding , should be forwarded to the applicant for possible application under the 
Section 404 mitigation program. 



EXHIBIT G 
Certification of Program Cost Share 

This certification is pursuant to the State Financial Assistance Policy for Local 
Governments Declared Eligible for Federal Disaster As s istance Programs . This 
policy can be obtained from the Georgia Emergency Management Agency . 

1 . The prospective subgrantee certifies, by submi s sion of this proposal , 
that it will provide its local match based on the local contribution 
rates indicated in this exhibit on all expenditures incurred on any 
projects funded as a result of this agreement . 

2. Failure to provide match at or greater than the rates specified will 
result in non-payment for the full amount of the expenditure for which 
reimbursement is requested and deobligation of the federal share . 

rEMA-DR-4259-DR-GA Severe Storms and Flooding 

?AS259006 Blue Ridge, City of 

PW # 

PW- 00006 

VRS Bund.J.e Amount Federal Funds 
O Road Sys tem Drain a ge 

8 , 690 . 25 6 , 5 1 7 . 69 (75 . 0%) 

Grand Total Federal Total 

8,690.25 6,517.69 

State Cost Share 

869 . 03 (1 0 . 0%) 

State Total 

869 . 03 

BUNDLE#: 006 

Local Cost Share 

1, 303 . 53 (15 . 0 %) 

Local Total 

1 , 303 . 53 
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Report Generated on: 05/0912016 15:56 

Data Captured As Of: 05/091201615:56 

Disaster Number: 4259 

Bundle: PA-04-GA-4259-PW-00006 

Capture Date: 05/09/2016 15: 56 

Number of Records: 1 
Applicant ID: 111-08928-00 --- r 

Bundle#: PA-04-GA-'4259-PW-00006(12) 
PW# Cat 

PA-04-GA-4259-PW-00006~ _ C~ 

Facility Number: 

~al Emergency Man~ent Agency 
_ ~ ject Application G!ant Report (P.2) 

Disaster: FEMA-4259-0R-GA 

Cost Share 

N 
+--

Applicant: BLUE RIDGE 
Projected Completion Date 

08-26-2017 
Approved PW ~ount (S) 

l 8,690.25 

Facility Name: 8LUE03C Road System Damage 

480 West First Street, Blue Ridge GA 30513 
GPS 34.866596 -84.325715 

-l 
Location : 
Scope of Work: 

Business Location 

WORK TO BE COMPLETED: 

The applicant intends to utilize contractual services to repair the washed out road shoulders and the broken asphalt pavement to bring the 
road shoulder back to pre-disaster condition. The work consist of benching, compacting, repairing the shoulders, and then patching the 
road edge where needed. Grass matting will be installed for erosion control. 

The attached estimate summarized repair cost is as follows; 

Bid estimated to bench, compact and fill is: $7,700.00 

Bid estimated to install grass matt for erosion control is: $900.00 

Estimated total cost is: $8,600.00 

Project Notes: 

At time of the project formulation, the applicant had obtained only 1 quote for referenced work. 

WORK TO BE COMPLETED: Upon completion, this site will be returned to its original design, function, and capacity within the original 
footprint. Acquiring all necessary Federal, State, and local permits is required for Federal Funding. Noncompliance with this requirement 
may jeopardize the receipt of Federal funds. 

Direct Administrative Costs: The subgrantee is requesting Direct Administrative Costs of $90.25 that is directly chargeable to this specific 
project. Associated eligible work is related to administration of the PA project only and in accordance with 44 CFR 13.22. These costs are 
treated consistently and uniformly as direct costs in all Federal awards and other subgrantee activities and are not included in any 
approved indirect cost rates. 

HAZARD MITIGATION PROPOSAL: Hazard Mitigation measures have been discussed with the applicant and the hazard mitigation proposal is 
attached . (See attached HMP Proposal) 

RECORD RETENTION: The FEMA·State Agreement and 2 C.F.R. § 200.333 set forth the records retention requirements under the Public 
Assistance grant. The State is required to retain records for 3 years (except in certain rare circumstances described in 2 C.F.R. S 200.333) 
from the date it submits the final Federal Financial Report (SF 425) for the entire Public Assistance grant to FEMA in compliance with 2 
C.F.R. S 200.333, notwithstanding the time period prescribed for sub-recipients. Sub-recipients are required to retain records for 3 years 
from the date that the State submits to FEMA the final expenditure report for the sub-recipient. The final expenditure report for the sub· 
recipient is the quarterly progress report in which the State indicates it reflects the last and final expenditures for the sub-recipient for 
the Public Assistance grant. FEMA will not confirm the quarterly progress report as the final expenditure report for a particular sub­
recipient until the State has submitted all outstanding information and certifications required in 44 C.F.R. § 206.205 for all the sub­
recipient's costs and work for the major disaster. See FEMA·State Agreement, 1, V(E) and Vl(E). 

PERMITS: The PA Project Specialist has advised the Applicant that it is their responsibility to obtain all applicable Local, state and federal 
permits prior to any construction or debris disposal activity referenced on this project. Applicant has also been advised that the lack of 
obtaining and maintaining these documents may jeopardize funding. 

INSURANCE: As a condition for receiving Public Assistance for permanent work, an applicant must obtain and maintain insurance to cover 
that facility for the hazard that caused the damage. Such coverage must, at a minimum, be in the amount of the estimated eligible 
damages for that structure prior to any reduction. The costs of Section 406 hazard mitigation measures are included in the amount of 
insurance required. If the requirement to purchase all insurance Is not met, FEMA will not provide assistance for damage sustained in the 
current or a future disaster of the same type. If the applicant does not maintain all required insurance, FEMA will not provide any 
assistance for that facility in future disaster.; of the same type. An applicant is exempt from this requirement for: 

Projects where the eligible damage (before any reductions) is Less than $5,000; or. 
Facilities for which, in the detennination of the State insurance commissioner, the type and/or extent of insurance being required by 

FEMA is not reasonable. (This exemption does not apply to facilities insurable under the NFlP because insurance is both available and 
reasonable.) 

PROCUREMENT: The Applicant has been advised by FEMA PAC and/or Project Specialist that in the seeking of proposals and letting of 
contracts for eligible work, the Applicant must comply with its Local, State and/or Federal procurement laws, regulations, and procedures. 
The federal regulations at 2 C.F.R. §§ 200.317 to 326 set forth various procurement standards that a non-Federal entity must follow when 
using FEMA Public Assistance funding to finance procurements of property and services to perform the scope of work under a Public 
Assistance award . As detailed in those regulations, a state must use the same policies and procedures that it uses for procurements from 
its non-Federal funds. 2 C.F.R. § 200.317. A state must also comply with 2 C.F.R. § 200.322 (Procurement of Recovered Materials), must 
ensure that every purchase order or other contract included any clauses required by 2 C.F.R. S 200.326 (Contract Provisions), and must 
follow all applicable federal laws, executive orders, and implementing regulations. All other non-Federal entities, including non-state 
Sub-recipients of a state, must follow the regulations at 2 C.F.R. S 200.318 (General Procurement Standards) through 2 C.F.R. S 200.326 
(Contract Provisions) . A non-Federal entity, however, may continue to apply with the former procurement standards applicable to FEMA 
awards formerly located at 44 C.F.R. Part 13 (for states, local, and Indian tribal governments) or 2 C.F.R. Part 215 (for institutions of 
higher education, hospitals, and other nonprofit organizations) until the completion of one additional fiscal year after December 26, 2014. 
2 C.F.R. § 200.110(a). This is an elective grace period and, if a non-Federal entity chooses to use the previous procurement standards 
before adopting the procurement standards in 2 C.F.R. pt. 200, must document this decision in its internal procurement policies. 

FEDERAL HIGHWAY ROADS: The (applicant) has notified FEMA that none of the sites in this Project Worksheet are located on roads listed on 
the Federal Functional Classification System as: Major Collectors, Minor Arterials, Principal Arterials, Interstate, and/or receiving any kind 
of federal funding . Only Minor Collector Roads that are not eligible for the Emergency Relief Funding can be eligible for Penmanent Work 
repairs under the FEMA PA Program. 

https://connectl.dhs.gov/emmie/,Danalnfo=sso.fema.net,SSL+search.do?gra ... 5/9/2016 
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Capture Date: 05/09/201 ~5: 56 

Number of Records: 1 

1 PW 

Amount Eligible (SL 
Federal Share($) 

F~al Emergency ltlanaaement Agency 
___ P_roject Application Grant Report (P. 2) 

Disaster: FEMA-4259-DR-GA 

Page 2 of2 

-~ _J 
ENVIRONMENTAL AND HISTORIC: Any change to the approved scope of wori< will require re-evaluation by the Environmental and Historic 
Preservation section for compliance with environmental and historic preservation considerations under the National Environmental Policy 
Act. Non·compliance with this requirement may jeopardize the receipt of federal funding. 
o Floodplains and Wetlands: Any modifications or construction in a floodplain or wetland must be reviewed by FEMA and may require a 
public notice. 
o Threatened and Endangered Species: The Applicant and FEMA may be required to complete consultation with the U.S. Fish and Wildlife 
Service and the Alabama Department of Conservation and Natural Resources (ALOCNR) for projects that have the potential to affect: 
critical habitat, which may be Located in or near water, forested areas, fields, or along the road edge, endangered or threatened species 
within a county (Listed on USFWS and ALOCNR websites). 
o Historic and Archaeological Resources: FEMA may be required to complete consultation with the State Historic Preservation Office and 
tribes prior to starting wori< on certain projects including, but not Limited to: repair or demolition of buHdings or structures (including 
bridges) 45 years old or older, ground disturbing activities including projects in farmland, forests, and other undisturbed areas, as well as 
undisturbed ground within built·up areas, and use of borrow pits. 

SMALL PROJECTS: For small projects FEMA pays based on the actual or estimated cost in order to expedite the funds (Digest Page 121. ), 
FEMA does not perform final inspections on small projects; however, the state must certify compliance. The applicant does have the 
ability to request a small project netting (appeal) if/when significant net small over-runs occur. This process will involve a review of all 
documentation for all small projects and an adjustment will be made for the total actual eligible dollars spent (over-run/under·run). A 
final Project Worksheet will then be required in EMMIE to capture all the eligible PA costs for the small projects. 

SMALL PROJECT CHANGE REQUEST: Change requests to small project worksheets will not be approved unless there is a change in the 
approved scope of wori<. This change must be approved prior to the construction. Lf after completion of all small projects the applicant 
incurs a significant net small project overrun, the applicant must file an appeal within 60 day of completion of the applicant's last small 
project. All requests must be submitted through the grantee. 

____ .,. __ P_W_ s ($) ~~ 

8,690.25 

6,517.69 

Subgrantee Admin Exp __ :_m __ 
0.00 

0.00 

Total($!_ 

8,690.25 

6,517.69 

https://connectl.dhs.gov/emmie/,Danalnfo=sso.fema.net,SSL+search.do?gra ... 5/9/2016 
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PA-04-GA-4259-PW-00006(0) E 
Applicant Name: Application Title: 
BLUE RIDGE BLUE03C - Road System Damage 

Period of Performance Start: Period of Performance End: 
02-26-2016 08-26-2017 

Bundle Reference # (Amendment#) Date Awarded 
PA-04-GA-4259-PW-00006(12) 05-06-2016 

Subgrant Application - FEMA Form 90-91 

Note: The Effective Cost Share for this application is 75% 

DISASTER 

FEMA 14259 I- I DR I -GA 

APPLICANT: BLUE RIDGE 

DAMAGED FACILITY: 

BLUE03C Road System Damage 

FEDERAL EMERGENCY MANAGEMENT AGENCY 
PROJECT WORKSHEET 

PROJECT NO. 
BLUE03C 

PA ID NO. DATE 
111- 04-19-2016 
08928-00 

!WORK COMPLETE AS OF: 
04-08-2016 : 0 % 

Site 1 of 1 

COUNTY: Fannin 

1 ... 

I• 

LOCATION: LATITUDE: 
34.866596 

PA-04-GA-4259-PW-00006(0): 
480 West First Street, Blue Ridge GA 30513 
GPS 34.866596 -84.325715 
Business Location 

Current Version: 

DAMAGE DESCRIPTION AND DIMENSIONS: 

PA-04-GA-4259-PW-00006(0): 

---.--i-- ., 

CATEGORY 
c 

LONGITUDE: 
-84.325715 

During the incident period of December 22nd, 2015 through January 13th, 2016, severe storms with lighting and prolonged periods of heavy 
rainfall flooded Trackside Lane Road in Blue Ridge, Georgia. Severe overland flooding eroded two areas on the east roadside asphalt 
pavemenUshoulder for approximately for 30 feet and 160 feet. 

-• 

Area 1 along the east road shoulder, parallel to the railroad track, showed shoulder erosion for 30 feet beginning at (GPS 34.85516, -84.3348) 
at a low point of the road before its next raise. The flood water flowed next to the asphalt road causing approximately a washout of 1 foot deep 
and 2 feet wide, breaking the pavement edge at varying widths. 

Area 2 shoulder/pavement erosion began approximately 100 feet beyond Area 1 on a steeper decent where flood water flowed faster next to 
the asphalt road at (GPS 34.855133, -84.334801) eroding an average of 1.5 feet deep washout for approximately 140ft and continued on 
eroding a 3ft deep washout for approximately 20ft. The width of the shoulder wash was approximately 3 feet and the eroded pavement edge 
varied . 

Current Version: 

SCOPE OF WORK: 

PA-04-GA-4259-PW-00006(0): 
WORK TO BE COMPLETED: 

The applicant intends to utilize contractual services to repair the washed out road shoulders and the broken asphalt pavement to bring the 
road shoulder back to pre-disaster condition. The work consist of benching, compacting, repairing the shoulders, and then patching the road 
edge where needed. Grass matting will be installed for erosion control. 

The attached estimate summarized repair cost is as follows; 

Bid estimated to bench, compact and fill is: $7,700.00 

I 

https://connectl .dhs.gov/emmie/,Danalnfo=sso.fema.net,SSL+intemallntegra... 5/6/2016 
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Bid estimated to install grass matt for erosion control is: $900.00 

Estimated total cost is: $8,600.00 

Project Notes: 

At time of the project fonnulation, the applicant had obtained only 1 quote for referenced work. 

WORK TO BE COMPLETED: Upon completion, this site will be returned to its original design, function, and capacity within the original 
footprint. Acquiring all necessary Federal, State, and local pennits is required for Federal Funding. Noncompliance with this requirement may 
jeopardize the receipt of Federal funds. 

Direct Administrative Costs: The subgrantee is requesting Direct Administrative Costs of $90.25 that is directly chargeable to this specific 
project. Associated eligible work is related to administration of the PA project only and in accordance with 44 CFR 13.22. These costs are 
treated consistently and unifonnly as direct costs in all Federal awards and other subgrantee activities and are not induded in any approved 
indirect cost rates. 

HAZARD MITIGATION PROPOSAL: Hazard Mitigation measures have been discussed with the applicant and the hazard mitigation proposal 
is attached. (See attached HMP Proposal) 

RECORD RETENTION: The FEMA-State Agreement and 2 C.F.R. § 200.333 set forth the records retention requirements under the Public 
Assistance grant. The State is required to retain records for 3 years (except in certain rare circumstances described in 2 C.F.R. § 200.333) 
from the date it submits the final Federal Financial Report (SF 425) for the entire Public Assistance grant to FEMA in compliance with 2 C.F.R. 
§ 200.333, notwithstanding the time period prescribed for sub-recipients. Sub-recipients are required to retain records for 3 years from the date 
that the State submits to FEMA the final expenditure report for the sub-recipient. The final expenditure report for the sub-recipient is the 
quarterly progress report in which the State indicates it reflects the last and final expenditures for the sub-recipient for the Public Assistance 
grant. FEMA will not confinn the quarterly progress report as the final expenditure report for a particular sub-recipient until the State has 
submitted all outstanding information and certifications required in 44 C.F.R. § 206.205 for all the sub-recipient's costs and work for the major 
disaster. See FEMA-State Agreement, ffll V(E) and Vl(E). 

PERMITS: The PA Project Specialist has advised the Applicant that it is their responsibility to obtain all applicable local, state and federal 
pennits prior to any construction or debris disposal activity referenced on this project. Applicant has also been advised that the lack of 
obtaining and maintaining these documents may jeopardize funding. 

INSURANCE: As a condition for receiving Public Assistance for pennanent work, an applicant must obtain and maintain insurance to cover 
that facility for the hazard that caused the damage. Such coverage must, at a minimum, be in the amount of the estimated eligible damages for 
that structure prior to any reduction. The costs of Section 406 hazard mitigation measures are induded in the amount of insurance required. If 
the requirement to purchase all insurance is not met, FEMA will not provide assistance for damage sustained in the current or a future disaster 
of the same type. If the applicant does not maintain all required insurance, FEMA will not provide any assistance for that facility in future 
disasters of the same type. An applicant is exempt from this requirement for: 
• Projects where the eligible damage (before any reductions) is less than $5,000; or. 
• Facilities for which, in the detennination of the State insurance commissioner, the type and/or extent of insurance being required by FEMA 
is not reasonable. (This exemption does not apply to facilities insurable under the NFIP because insurance is both available and reasonable.) 

PROCUREMENT: The Applicant has been advised by FEMA PAC and/or Project Specialist that in the seeking of proposals and letting of 
contracts for eligible work, the Applicant must comply with its Local, State and/or Federal procurement laws, regulations, and procedures. The 
federal regulations at 2 C.F .R. §§ 200.317 to 326 set forth various procurement standards that a non-Federal entity must follow when using 
FEMA Public Assistance funding to finance procurements of property and services to perfonn the scope of work under a Public Assistance 
award . As detailed in those regulations, a state must use the same policies and procedures that it uses for procurements from its non-Federal 
funds. 2 C.F.R. § 200.317. A state must also comply with 2 C.F.R. § 200.322 (Procurement of Recovered Materials), must ensure that every 
purchase order or other contract induded any dauses required by 2 C.F.R. § 200.326 (Contract Provisions), and must follow all applicable 
federal laws, executive orders, and implementing regulations. All other non-Federal entities, induding non-state Sub-recipients of a state, 
must follow the regulations at 2 C.F.R. § 200.318 (General Procurement Standards) through 2 C.F.R. § 200.326 (Contract Provisions). A non­
Federal entity, however, may continue to apply with the fonner procurement standards applicable to FEMA awards fonnerly located at 44 
C.F.R. Part 13 (for states, local, and Indian tribal governments) or 2 C.F.R. Part 215 (for institutions of higher education, hospitals, and other 
nonprofit organizations) until the completion of one additional fiscal year after December 26, 2014. 2 C.F.R. § 200.110(a). This is an elective 
grace period and, if a non-Federal entity chooses to use the previous procurement standards before adopting the procurement standards in 2 
C.F.R. pt. 200, must document this decision in its internal procurement policies. 

FEDERAL HIGHWAY ROADS: The (applicant) has notified FEMA that none of the sites in this Project Worksheet are located on roads listed 
on the Federal Functional Classification System as: Major Collectors, Minor Arterials, Principal Arterials, Interstate, and/or receiving any kind of 
federal funding. Only Minor Collector Roads that are not eligible for the Emergency Relief Funding can be eligible for Pennanent Work repairs 
under the FEMA PA Program. 

ENVIRONMENTAL AND HISTORIC: Any change to the approved scope of work will require re-evaluation by the Environmental and Historic 
Preservation section for compliance with environmental and historic preservation considerations under the National Environmental Policy Act. 
Non-compliance with this requirement may jeopardize the receipt of federal funding. 
o Floodplains and Wetlands: Any modifications or construction in a floodplain or wetland must be reviewed by FEMA and may require a 
public notice. 
o Threatened and Endangered Species: The Applicant and FEMA may be required to complete consultation with the U.S. Fish and Wildlife 
Service and the Alabama Department of Conservation and Natural Resources (ALDCNR) for projects that have the potential to affect: critical 
habitat, which may be located in or near water, forested areas, fields, or along the road edge, endangered or threatened species within a 
county (listed on USFWS and ALDCNR websites). 
o Historic and Archaeological Resources: FEMA may be required to complete consultation with the State Historic Preservation Office and 
tribes prior to starting work on certain projects induding, but not limited to: repair or demolition of buildings or structures (induding bridges) 45 
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years old or older, ground disturbing activities induding projects in farmland , forests , and other undisturbed areas, as well as undisturbed 
ground within built-up areas, and use of borrow pits. 

SMALL PROJECTS: For small projects FEMA pays based on the actual or estimated cost in order to expedite the funds (Digest Page 121.), 
FEMA does not perform final inspections on small projects; however, the state must certify compliance. The applicant does have the ability to 
request a small project netting (appeal) if/when significant net small over-runs occur. This process will involve. a review of all documentation for 
all small projects and an adjustment will be made for the total actual eligible dollars spent (over-run/under-run). A final Project Worksheet will 
then be required in EMMIE to capture all the eligible PA costs for the small projects. 

SMALL PROJECT CHANGE REQUEST: Change requests to small project worksheets will not be approved unless there is a change in the 
approved scope of work. This change must be approved prior to the construction. If after completion of all small projects the applicant incurs a 
significant net small project overrun, the applicant must file an appeal within 60 day of completion of the applicant's last small project. All 
requests must be submitted through the grantee. 

Current Version: 

Does the Scope of Work change the pre-disaster conditions at 
Special Considerations included? ~ Yes C No 

the site? = Yes ~ No 

Hazard Mitigation proposal induded? = Yes Y. No Is there insurance coverage on this facility? ~ Yes ',,,/ No 

PROJECT COST 

ITEM CODE NARRATIVE QUANTITY/UNIT UNIT 
COST PRICE 

*** Version O *** 

Work To Be Completed 

1 9001 Contract 1/LS $ 8,600.00 $ 8,600.00 

Other 

2 9901 
Direct Administrative Costs 

1/LS $ 90.25 $ 90.25 
(Subgrantee) 

TOTAL 
$ 8,690.25 COST 

PREPARED BY James Thacker I TITLE Project Specialist SIGNATURE 

APPLICANT REP. Alicia Stewart I TITLE Finance Director SIGNATURE 

https://connectl .dhs.gov/emmie/,Danalnfo=sso.fema.net,SSL+internallntegra... 5/6/2016 



EXHIBIT G 
Certification of Program Cost Share 

This certification is pursuant to the State Financial Assistance Policy for Local 
Governments Declared Eligible for Federal Disaster Assistance Programs. This 
policy can be obtained from the Georgia Emergency Management Agency. 

1 . The prospective subgrantee certifies, by submission of this proposal, 
that it will provide its local match based on the local contribution 
rates indicated in this exhibit on all expenditures incurred on any 
projects funded as a result of this agreement. 

2 . Failure to provide match at or greater than the rates specified will 
result in non-payment for the full amount of the expenditure for which 
reimbursement is requested and deobligation of the federal share. 

lrEMA-DR-4259-DR-GA Severe Storms and Flooding 

l?AS259006 Blue Ridge, City of 

PW # 

PW-00014 

VRS Bundl.e Amount Federal Funds 
0-30 Days O Debris Removal PAAP 

2,238 . 23 1, 902 . 50 (85 . 0%) 

Grand Total Federal Total 

2,238.23 1,902.50 

BUNDLE#: 014 

State Cost Share Local Cost Share 

134.29 (6.0%) 201.44 (9 .0 %) 

State Total Local Total 

134.29 201. 44 
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Report Generated on: 05/09/2016 14:49 

Data Captured As Of: 05/09/2016 14:49 

Disaster Number: 4259 

Bundle: PA-04-GA-4259-PW-00014 

Applicant: 11 HJ8928-00 

Captur." Date: 05/09/20~ ~:49 

Number of Records: 1 
Applicant ID: 111-08928-00 

Bundle.#: PA-04-GA-4259-PW-00014(6) 

..i__ederal Emergency Management Agency~----------­
___ Project Application Grant Report (P.2) 

---- Disaster: FEMA-4259-DR-GA 

Applicant: BLUE RIDGE~---

------1 
__ - ____ J 

PW# Cat Cost Shar~ 1-- Projected Completion Date_ Approved PW Amount($) 

PA·04·GA·4259-PW·00014(0) 

Facility Number: 

Facility Name: 

Location: 

Scope of Work: 

A N 08-26·2016 --- -- -- -----
1 

City Wide Debris Removal 
--+-" - --- -

480 West First Street Blue Ridge GA 30513 
GPS 34.866516, -84.326043 
Applicant's Office 

WORK COMPLETED: 

ALTERNATIVE PROCEDURES PILOT PROGRAM: 

2,238.23 

Accelerated Debris Removal (85% Federal Share): sub grantee has chosen to participate in the Accelerated Debris Removal Alternative 
Procedure (PAAP). This covers debris removal activities from day 0-30 (12/22/2015 through 1 /21 /2016)after the start of the incident 
period reimbursable at the authorized 85% Federal Share. 

Beginning on December 29, 2016 and ending on January 21 , 2016, the applicant utilized Lee Arrendale State Prison inmate labor and Force 
Account Equipment to gather debris from the City Right of Way and deliver it to the Blue Ridge Road Department Yard located at 188 Josh 
Hall Rd Blue Ridge, GA, GPS (34.87228 -84.31788). 

The debris pile accumulated to (40 FT L x 50 FT W x 6 FT D =12,000 SF /27 =444.4 CY) . One Fourth (111.1 CY) of the debris pile will be 
included in this project worksheet. 

The Applicant within the period (0-30) days 12/22/15 through 1 /21 /2016, utilized Force Account Equipment of 58 hours for $1 ,553 .82 and 
Contracted Prison Labor of 29 hours for $550.7-tfor a total cost of $2, t04.53 

GENERAL NOTES: 

Two more applications (BLUE02A and BLUE04A)will be created to capture the work in in 31-90 day and 91-180 day periods. 

ANAL DISPOSITION - The applicant intends to chip all debris which will be captured in application BLUE04A which then will be made 
available to local residents. 

Attached in the Contract Summary Record information are the 4 daily activity Logs from the Prison Supervisor. 

Attached is the Contractual Agreement between the Applicant and Lee Arrendale State Prison. 

Attached is the Force Account Equipment Sheets for the Passenger Van and 7 x 16 trailer that the Applicant owns and allows the Prison to 
use for daily transportation. 

Attached are the DAC hours presented for reimbursement. 

The Hourly rate for work done by Contractual Lee Arrendale State Prison inmate labor is calculated as follows: The yearly contracted rate 
of $39,500.00 divided by (52 weeks at a 40 hour work week=) 2,080 hours equals $18.99 per hour. The contracted Prison Labor of 29 
hours x $18.99 = $550.71. 

PROJECT NOTES: 

DIRECT ADMINISTRATIVE COSTS: The subgrantee is requesting Direct Administrative Costs of $133.70 that is directly chargeable to this 
specific project. Associated eligible work is related to administration of the PA project only and in accordance with 44 CFR 13.22 . These 
costs are treated consistently and uniformly as direct costs in all Federal awards and other subgrantee activities and are not included in 
any approved indirect cost rates. 

MITIGATION: No Mitigation Opportunities have been identified. This project worksheet is for emergency work only; therefore mitigation is 
not eligible. 

PERMITS: The PA Project Specialist has advised the Applicant that it is their responsibility to obtain all applicable local, state and federal 
permits prior to any construction or debris disposal activity referenced on this project. Applicant has also been advised that the lack of 
obtaining and maintaining these documents may jeopardize funding. 

INSURANCE: The applicant is aware that all projects are subject to an insurance review as stated in 44 CFR Sections 206.252 and 206.253 if 
applicable an insurance determination will be made either as anticipated proceeds or actual proceeds in accordance with the applicant's 
insurance policy that may affect the total amount of the project. 

PROCUREMENT: The Applicant has been advised by FEMA PAC and/or Project Specialist that in the seeking of proposals and letting of 
contracts for eligible work, the Applicant must comply with its Local, State and/or Federal procurement laws, regulations, and procedures. 

The federal regulations at 2 C.F.R. §§ 200.317 to 326 set forth various procurement standards that a non-Federal entity must follow when 
using FEMA Public Assistance funding to finance procurements of property and services to perform the scope of work under a Public 
Assistance award. As detailed in those regulations, a state must use the same policies and procedures that it uses for procurements from 
its non-Federal funds. 2 C.F.R. § 200.317. A state must also comply with 2 C.F.R. § 200.322 (Procurement of Recovered Materials), must 
ensure that every purchase order or other contract included any clauses required by 2 C.F.R. § 200.326 (Contract Provisions), and must 
follow all applicable federal laws, executive orders, and implementing regulations. All other non-Federal entities, including non-state 
subrecipients of a state, must follow the regulations at 2 C.F.R. § 200.318 (General Procurement Standards) through 2 C.F.R. S 200.326 
(Contract Provisions). A non-Federal entity, however, may continue to apply with the former procurement standards applicable to FEMA 
awards formerly located at 44 C.F.R. Part 13 (for states, local, and Indian tribal governments) or 2 C.F.R. Part 215 (for institutions of 
higher education, hospitals, and other nonprofit organizations) until the completion of one additional fiscal year after December 26, 2014. 
2 C.F.R. § 200.110(a). This is an elective grace period and, if a non-Federal entity chooses to use the previous procurement standards 
before adopting the procurement standards in 2 C.F.R. pt. 200, must document this decision in its internal procurement policies. 

RECORDS RETENTION: The FEMA·State Agreement and 2 C.F.R. § 200.333 set forth the records retention requirements under the Public 
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Capture Date: 05/09/2016 14:49 

Number of Records: 1 

1 PW 

Amount Eligible($) 

Federal Share ($) 

Federal Ernerver,cy Management Aser,cy 
Project Application Grant Report (P.2) 

Disaster: FEMA-4259-DR-GA 

Page 2 of2 

Assistance grant. The State is required to retain records for 3 years (except in certain rare circumstances described in 2 C.F.R. S 200.333) 
from the date it submits the final Federal Financial Report (SF 425) for the entire Public Assistance grant to FEMA in compliance with 2 
C.F.R. § 200.333, notwithstanding the time period prescribed for subrecipients. Subrecipients are required to retain records for 3 years 
from the date that the State submits to FEMA the final expenditure report for the subrecipient. The final expenditure report for the 
subrecipient is the quarterly progress report in which the State indicates it reflects the last and final expenditures for the subreciplent for 
the Public Assistance grant. FEMA will not confirm the quarterly progress report as the final expenditure report for a particular 
subrecipient until the State has submitted all outstanding information and certifications required in 44 C.F.R. S 206.205 for all the 
subrecipient's costs and wor1< for the major disaster. See FEMA·State Agreement, V(E) and Vl(E). " 

ENVIRONMENTAL AND HISTORIC: Any change to the approved scope of wor1< will require re-evaluation by the Environmental and Historic 
Preservation section for compliance with environmental and historic preservation considerations under the National Environmental Policy 
Act. Non-compliance with this requirement may jeopardize the receipt of federal funding . 
o Floodplains and Wetlands: Any modifications or construction in a floodplain or wetland must be reviewed by FEMA and may require a 
public notice. 
o Threatened and Endangered Species: The Applicant and FEMA may be required to complete consultation with the U.S. Fish and Wildlife 
Service and the Alabama Department of Conservation and Natural Resources (ALDCNR) for projects that have the potential to affect: 
critical habitat, which may be located in or near water, forested areas, fields, or along the road edge, endangered or threatened species 
within a county (listed on USFWS and ALDCNR websites). 

Historic and Archaeological Resources: FEMA may be required to complete consultation with the State Historic Preservation Office and 
tribes prior to starting work on certain projects including, but not limited to: repair or demolition of buildings or structures (including 
bridges) 45 years old or older, ground disturbing activities including projects in farmland , forests, and other undisturbed areas, as well as 
undisturbed ground within built-up areas, and use of borrow pits. 

SMALL PROJECTS: For small projects FEMA pays based on the actual or estimated cost in order to expedite the funds (Digest Page 121.), 
FEMA does not perform final inspections on small projects; however, the state must certify compliance. The applicant does have the 
ability to request a small project netting (appeal) if /when significant net small over-runs occur. This process will involve a review of all 
documentation for all small projects and an adjustment will be made for the total actual eligible dollars spent (over-run/under-run). A 
final Project Worksheet will then be required in EMMIE to capture all the eligible PA costs for the small projects. 

SMALL PROJECT CHANGE REQUEST: Change requests to small project worksheets will not be approved unless there is a change in the 
approved scope of work. This change must be approved prior to the construction. If after completion of all small projects the applicant 
incurs a significant net small project overrun, the applicant must file an appeal within 60 day of completion of the applicant 's last small 
project. All requests must be submitted through the grantee. 

-+-

-----+-
PWs($) 

2,238.23 

1,902.50 

Subgrantee Admln Exp. ($) 

0.00 

0.00 

------------------~~ -

Total($) 

2,238.23 

1,902.50 
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,~ 
PA-04-GA-4259-PW-00014(0) E l• 
Applicant Name: Application Title: 
BLUE RIDGE BLUE01A- PAAP Debris Removal 0-30 Days 

Period of Performance Start: Period of Performance End: 
02-26-2016 08-26-2016 

Bundle Reference # (Amendment #) Date Awarded 
PA-04-GA-4259-PW-00014(6) 05-05-2016 

Subgrant Application - FEMA Form 90-91 

Note: The Effective Cost Share for this application is 85% 

DISASTER 

FEMA 14259 I - I DR I -GA 

FEDERAL EMERGENCY MANAGEMENT AGENCY 
PROJECT WORKSHEET 

PROJECT NO. 
BLUE01A 

PAID NO. DATE 
111-08928-00 04-21-2016 

APPLICANT: BLUE RIDGE 

'

WORK COMPLETE AS OF: 
04-12-2016 : 100 % 

DAMAGED FACILITY: 

City Wide Debris Removal 

LOCATION: 

PA-04-GA-4259-PW-OOO 14(0): 
480 West First Street Blue Ridge GA 30513 
GPS 34.866516, -84.326043 
Applicant's Office 

Current Version: 

DAMAGE DESCRIPTION AND DIMENSIONS: 

PA-04-GA-4259-PW-00014(0): 

Site 1 of 1 

COUNTY: Fannin 

LATITUDE: 
34.866516 

--r-t -, 

CATEGORY 
A 

LONGITUDE: 
-84.326043 

During the incident period of December 22nd, 2015 through January 13th, 2016, severe stonns and prolonged periods of heavy rainfall 
resulted in high velocity water flow which produced extensive flooding in Blue Ridge, Georgia. 

Upon the flood water receding, 444.4 CY of woody/vegetative debris consisting of downed trees, vegetation, and branches blocked roads 
filling ditches throughout the city causing impassable roads also blocking drainage ditches that are maintained by the City of Blue Ridge. 

Current Version: 

SCOPE OF WORK: 

PA-04-GA-4259-PW-OOO 14(0): 
WORK COMPLETED: 

ALTERNATIVE PROCEDURES PILOT PROGRAM: 

Accelerated Debris Removal (85% Federal Share): sub grantee has chosen to participate in the Accelerated Debris Removal Alternative 
Procedure (PAAP). This covers debris removal activities from day 0-30 (12/22/2015 through 1/21/2016)after the start of the incident period 
reimbursable at the authorized 85% Federal Share. 

-• 

Beginning on December 29, 2016 and ending on January 21, 2016, the applicant utilized Lee Arrendale State Prison inmate labor and Force 
Account Equipment to gather debris from the City Right of Way and deliver it to the Blue Ridge Road Department Yard located at 188 Josh 
Hall Rd Blue Ridge, GA, GPS (34.87228 -84.31788). 

The debris pile accumulated to (40 FT L x 50 FT W x 6 FT D =12,000 SF /27 =444.4 CY). One Fourth (111.1 CY) of the debris pile will be 
included in this project worksheet. 

The Applicant within the period (0-30) days 12/22/15 through 1 /21/2016, utilized Force Account Equipment of 58 hours for $1 ,553.82 and 

: 
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Contracted Prison Labor of 29 hours for $550. 71 for a total cost of $2, 104.53 

GENERAL NOTES: 

Two more applications (BLUE02A and BLUE04A)will be created to capture the work in in 31-90 day and 91-180 day periods. 

FINAL DISPOSITION - The applicant intends to chip all debris which will be captured in application BLUE04A which then will be made 
available to local residents. 

Attached in the Contract Summary Record information are the 4 daily activity Logs from the Prison Supervisor. 

Attached is the Contractual Agreement between the Applicant and Lee Arrendale State Prison. 

Attached is the Force Account Equipment Sheets for the Passenger Van and 7 x 16 trailer that the Applicant owns and allows the Prison to 
use for daily transportation. · 

Attached are the DAC hours presented for reimbursement. 

The Hourly rate for work done by Contractual Lee Arrendale State Prison inmate labor is calculated as follows: The yearly contracted rate of 
$39,500.00 divided by (52 weeks at a 40 hour work week=) 2,080 hours equals $18.99 per hour. The contracted Prison Labor of 29 hours x 
$18.99 = $550.71 . 

PROJECT NOTES: 

DIRECT ADMINISTRATIVE COSTS: The subgrantee is requesting Direct Administrative Costs of $133.70 that is directly chargeable to this 
specific project. Associated eligible work is related to administration of the PA project only and in accordance with 44 CFR 13.22. These costs 
are treated consistently and uniformly as direct costs in all Federal awards and other subgrantee activities and are not included in any 
approved indirect cost rates. 

MITIGATION: No Mitigation Opportunities have been identified. This project worksheet is for emergency work only; therefore mitigation is not 
eligible. 

PERMITS: The PA Project Specialist has advised the Applicant that it is their responsibility to obtain all applicable local , state and federal 
permits prior to any construction or debris disposal activity referenced on this project. Applicant has also been advised that the lack of 
obtaining and maintaining these documents may jeopardize funding . 

INSURANCE: The applicant is aware that all projects are subject to an insurance review as stated in 44 CFR Sections 206.252 and 206.253 if 
applicable an insurance determination will be made either as anticipated proceeds or actual proceeds in accordance with the applicant's 
insurance policy that may affect the total amount of the project. 

PROCUREMENT: The Applicant has been advised by FEMA PAC and/or Project Specialist that in the seeking of proposals and letting of 
contracts for eligible work, the Applicant must comply with its Local , State and/or Federal procurement laws, regulations, and procedures. 

The federal regulations at 2 C.F.R. §§ 200.317 to 326 set forth various procurement standards that a non-Federal entity must follow when 
using FEMA Public Assistance funding to finance procurements of property and services to perform the scope of work under a Public 
Assistance award. As detailed in those regulations, a state must use the same policies and procedures that it uses for procurements from its 
non-Federal funds. 2 C.F.R. § 200.317. A state must also comply with 2 C.F.R. § 200.322 (Procurement of Recovered Materials), must ensure 
that every purchase order or other contract included any clauses required by 2 C.F.R. § 200.326 (Contract Provisions), and must follow all 
applicable federal laws, executive orders, and implementing regulations. All other non-Federal entities, including non-state subrecipients of a 
state, must follow the regulations at 2 C.F.R. § 200.318 (General Procurement Standards) through 2 C.F.R. § 200.326 (Contract Provisions). 
A non-Federal entity, however, may continue to apply with the former procurement standards applicable to FEMA awards formerly located at 
44 C.F.R. Part 13 (for states, local, and Indian tribal governments) or 2 C.F.R. Part 215 (for institutions of higher education, hospitals, and 
other nonprofit organizations) until the completion of one additional fiscal year after December 26, 2014. 2 C.F.R. § 200.110(a). This is an 
elective grace period and , if a non-Federal entity chooses to use the previous procurement standards before adopting the procurement 
standards in 2 C.F.R. pt. 200, must document this decision in its internal procurement policies. 

RECORDS RETENTION: The FEMA-State Agreement and 2 C.F.R. § 200.333 set forth the records retention requirements under the Public 
Assistance grant. The State is required to retain records for 3 years (except in certain rare circumstances described in 2 C.F.R. § 200.333) 
from the date it submits the final Federal Financial Report (SF 425) for the entire Public Assistance grant to FEMA in compliance with 2 C.F.R. 
§ 200.333, notwithstanding the time period prescribed for subrecipients. Subrecipients are required to retain records for 3 years from the date 
that the State submits to FEMA the final expenditure report for the subrecipient. The final expenditure report for the subrecipient is the 
quarterly progress report in which the State indicates ii reflects the last and final expenditures for the subrecipient for the Public Assistance 
grant. FEMA will not confirm the quarterly progress report as the final expenditure report for a particular subrecipient until the State has 
submitted all outstanding information and certifications required in 44 C.F.R. § 206.205 for all the subrecipient's costs and work for the major 
disaster. See FEMA-State Agreement, V(E) and Vl(E)." 

ENVIRONMENTAL AND HISTORIC: Any change to the approved scope of work will require re-evaluation by the Environmental and Historic 
Preservation section for compliance with environmental and historic preservation considerations under the National Environmental Policy Act. 
Non-compliance with this requirement may jeopardize the receipt of federal funding . 
o Floodplains and Wetlands: Any modifications or construction in a floodplain or wetland must be reviewed by FEMA and may require a public 
notice. 
o Threatened and Endangered Species: The Applicant and FEMA may be required to complete consultation with the U.S. Fish and Wildlife 
Service and the Alabama Department of Conservation and Natural Resources (ALDCNR) for projects that have the potential to affect: critical 
habitat, which may be located in or near water, forested areas, fields, or along the road edge, endangered or threatened species within a 
county (listed on USFWS and ALDCNR websites). 
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Historic and Archaeological Resources: FEMA may be required to complete consultation with the State Historic Preservation Office and tribes 
prior to starting work on certain projects including, but not limited to: repair or demolition of buildings or structures (including bridges) 45 years 
old or older, ground disturbing activities including projects in farmland, forests , and other undisturbed areas, as well as undisturbed ground 
within built-up areas, and use of borrow pits. 

SMALL PROJECTS: For small projects FEMA pays based on the actual or estimated cost in order to expedite the funds (Digest Page 121 .), 
FEMA does not perform final inspections on small projects; however, the state must certify compliance. The applicant does have the ability to 
request a small project netting (appeal) if/when significant net small over-runs occur. This process will involve a review of all documentation for 
all small projects and an adjustment will be made for the total actual eligible dollars spent (over-run/under-run). A final Project Worksheet will 
then be required in EMMIE to capture all the eligible PA costs for the small projects. 

SMALL PROJECT CHANGE REQUEST: Change requests to small project worksheets will not be approved unless there is a change in the 
approved scope of work. This change must be approved prior to the construction. If after completion of all small projects the applicant incurs a 
significant net small project overrun, the applicant must file an appeal within 60 day of completion of the applicant's last small project. All 
requests must be submitted through the grantee. 

Current Version: 

Does the Scope of Work change the pre-disaster conditions 
Special Considerations included? = Yes ~ No 

at the site? = Yes ~ No 

Hazard Mitigation proposal included? :::J Yes ~ No Is there insurance coverage on this facility? 0 Yes ~ No 

PROJECT COST 

ITEM CODE NARRATIVE QUANTITY/UNIT UNIT 
COST PRICE 

*** Version O *** 

Work Completed 

1 9221 
PAAP Accelerated Debris Removal 0-30 

1/LS $ 0.00 $ 0.00 days - 85% Federal Share 

2 9008 Equipment 1/LS $ 1,553.82 $1,553.82 

3 9231 Contract - Debris Removal 1/LS $ 550.71 $ 550.71 

Direct Subgrantee Admin Cost 

4 9901 Direct Administrative Costs (Subgrantee) 1/LS $ 133.70 $ 133.70 

TOTAL 
$ 2,238.23 COST 

PREPARED BY James Thacker I TITLE Project Specialist SIGNATURE 

APPLICANT REP. Alicia Stewart I TITLE Finance Director SIGNATURE 
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EXHIBIT G 
Certification of Program Cost Share 

This certification is pursuant to the State Financial As s istance Policy for Local 
Governments Declared Eligible for Federal Disaster As s istance Programs . This 
policy can be ob tained from the Georgia Emergency Mana gement Agency . 

1 . The prospective subgrantee certifies , by submi s sion of this proposal , 
that it wil l provide its local match bas ed on the local contribution 
rates indi cated in this exhibit on all expenditure s incurred on any 
projects f unded as a result of this agreement . 

2 . Failure to provide match a t or greater than the r ates specified will 
result in non-payment for the full amount of the expenditure for which 
reimbursement is requested a nd deobligation of the federal share . 

?EMA-DR-4259-DR-GA Severe Storms and Flooding 

i?AS259006 Blue Ridge, City of BUNDLE#: 016 

PW # VRS Bundle Amount Federal Funds State Cost Share Local Cost Share 
PW-00016 0 Debris Removal PAAP 31-90 Days 

5 , 587.89 4,470 . 31 (80 . 0 %) 447.03 (8 . 0 %) 670 . 55 (12.0 %) 

Grand Total Federal Total State Total Local Total 

5 , 587.89 4 , 470 . 31 447 . 03 670.55 
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Report Generated on: 05/09/201615:39 

Data Captured As Of: 05/09/2016 15:39 

Disaster Number: 4259 

Bundle: PA-04-GA-4259-PW-00016 

Capture Date: 05/09/201615: 39 

Number of Records: 1 
Applicant ID: 111-08928-00 

Bundle -#: PA-04-GA-4259-PW-00016(~ 

f7W # 

PA-04-GA-4259-PW-00016(0) 

Facility Number: 

Facility Name: 

Location: 

Scope of Work: 

Federal Emergency Manasernent Agency 

~ oject Application Grant Report (P.2) 
Disaster: FEMA-4259-DR·GA 

--~-------
Applicant: BLUE RIDGE 

Cat 

A 
CostNShare _ r_-_-____ P_r_o-ject- ed Completion Date 

08-26-2016 

City Wide Debris Removal 

480 West First Street Blue Ridge GA 30513 
GPS 34.866516, -84.326043 
Applicant's Office 

WORK COMPLETED: 

Approved f7W ~ ount ($) 

1 5,587.89 

Accelerated Debris Removal (80% Federal Share): Sub grantee has chosen to participate in the Accelerated Debris Removal Alternative 
Procedure (PAAP). This covers debris removal activities from days 31-90 (1 /22/16 through 3121116) after the start of the incident period 
(1 2/22115) at the authorized 80% Federal Share. 

Beginning on January 25, 2016 and ending on March 02, 2016 the Applicant utilized Contractual Lee Arrendale State Prison inmate labor 
and Force Account Equipment to gather debris from the City Right of Way and deliver it to the debris pile at the Blue Ridge Road 
Department Yard located at 188 Josh Hall Rd Blue Ridge, GA, GPS (34.8n2B -84.31788). 

The debris pile accumulated to (40 FT l x 50 FT W x 6 FT D =12,000 SF 127 -444.4 CY). Three Fourths (333.3 CY) of the debris pile will be 
included in this project worksheet. 

The Applicant for the second period of 31-90 days, utilized Force Account Equipment for 154 hours totaling $4, 125.66 and Contracted 
Prison Labor for n hours totaling $1 ,462.23. 

Total Project Cost $5,587.89. 

GENERAL NOTES: 

Two more applications (BLUE01A and BLUE04A) capture the work In in 0-30 day and 91-180 day periods. 

FlNAL DISPOSITION · The applicant intends to chip all debris which will be captured in application BLUE04A which then will be made 
available to local residents. 

Attached in the Contract Summary Record information are the 15 daily activity Logs from the Prison Supervisor. 

Attached is the Contractual Agreement between the Applicant and Lee Arrendale State Prison. 

Attached is the Force Account Equipment Sheets for the Passenger Van and 7 x 16 trailer that the Applicant owns and allows the Prison to 
use for daily transportation. 

The Hourly rate for work done by Contractual lee Arrendale State Prison inmate labor is calculated as follows : The yearly contracted rate 
of $39,500.00 divided by (52 weeks at a 40 hour work week =) 2,080 hours equals $18. 99 per hour. The contracted Prison Labor of n 
hours x $18.99 = $1 ,462.23. 

9903 DIRECT ADMINISTRATIVE COSTS: The Sub-grantee is not requesting Direct Administrative Costs that are directly chargeable to this 
specific project. Associated eligible work is related to administration of this PA project only and in accordance with 44 CFR 13.22. These 
costs are treated consistently and uniformly as direct costs In all Federal awards and other Sub-grantee activities and are not included in 
any approved indirect cost rates . 

MITIGATION : No Mitigation Opportunities have been identified. This project worksheet is for emergency work only; therefore mitigation is 
not eligible. 

RECORD RETENTION: Complete records and cost documents for all approved work must be maintained for at least three (3) years from the 
date the last project was completed or from the date final payment was received, whichever is later. Applicant is responsible for retention 
of all documents associated with this project. 

PERMITS: The PA Project Specialist has advised the Applicant that it is their responsibility to obtain all applicable local, state and federal 
permits prior to any construction or debris disposal activity referenced on this project. Applicant has also been advised that the lack of 
obtaining and maintaining these documents may jeopardize funding . 

INSURANCE: The applicant is aware that all projects are subject to an insurance review as stated in 44 CFR Sections 206.252 and 206.253 if 
applicable an insurance determination will be made either as anticipated proceeds or actual proceeds in accordance with the applicant 's 
insurance policy that may affect the total amount of the project. 

PROCUREMENT: The Applicant has been advised by FEMA PAC and/or Project Specialist that in the seeking of proposals and letting of 
contracts for eligible work, the Applicant must comply with its Local, State and/or Federal procurement laws, regulations, and procedures. 

The federal regulations at 2 C.F.R. §S 200.317 to 326 set forth various procurement standards that a non-Federal entity must follow when 
using FEMA Public Assistance funding to finance procurements of property and services to perform the scope of work under a Public 
Assistance award. As detailed in those regulations, a state must use the same policies and procedures that it uses for procurements from 
its non-Federal funds . 2 C.F.R. § 200.317. A state must also comply with 2 C.F.R. S 200.322 (Procurement of Recovered Materials), must 
ensure that every purchase order or other contract Included any clauses required by 2 C.F.R. § 200.326 (Contract Provisions), and must 
follow all applicable federal laws, executive orders, and implementing regulations. All other non-Federal entities, including non-state 
subrecipients of a state, must follow the regulations at 2 C.F.R. § 200.318 (General Procurement Standards) through 2 C.F.R. § 200.326 
(Contract Provisions). A non-Federal entity, however, may continue to apply with the former procurement standards applicable to FEMA 
awards formerly located at 44 C.F.R. Part 13 (for states, local, and Indian tribal governments) or 2 C.F.R. Part 215 (for institutions of 
higher education, hospitals, and other nonprofit organizations) until the completion of one additional fiscal year after December 26, 2014. 
2 C.F.R. § 200.110(a) . This is an elective grace period and, if a non-Federal entity chooses to use the previous procurement standards 
before adopting the procurement standards in 2 C.F.R. pt. 200, must document this decision in its internal procurement policies, 

ENVIRONMENTAL AND HISTORIC : Any change to the approved scope of work will require re-evaluation by the Environmental and Historic 
Preservation section for compliance with environmental and historic preservation considerations under the National Environmental Policy 
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o Floodplains and Wetlands: Arry modifications or construction in a floodplain or wetland must be reviewed by FEMA and may require a 
public notice. 
o Threatened and Endangered Species: The Applicant and FEMA may be required to complete consultation with the U.S. Fish and Wildlife 
Service and the Alabama Department of Conseivation and Natural Resources (ALDCNR) for projects that have the potential to affect: 
critical habitat, which may be located in or near water, forested areas, fields, or along the road edge, endangered or threatened species 
within a county (listed on USFWS and ALDCNR websites). 

Historic and Archaeological Resources: FEMA may be required to complete consultation with the State Historic Preseivation Office and 
tribes prior to starting worl< on certain projects including, but not limited to: repair or demolition of buildings or structures (including 
bridges) 45 years old or older, ground disturbing activities including projects in farmland, forests, and other undisturbed areas, as well as 
undisturbed ground within built-up areas, and use of borrow pits. 

SMALL PROJECTS: For small projects FEMA pays based on the actual or estimated cost in order to expedite the funds (Digest Page 121. ), 
FEMA does not perform final inspections on small projects; however, the state must certify compliance. The applicant does have the 
ability to request a small project netting (appeal) if/when significant net small over-runs occur. This process will involve a review of all 
documentation for all small projects and an adjustment will be made for the total actual eligible dollars spent (over-run/under-run). A 
final Project Worl<sheet will then be required in EMMIE to capture all the eligible PA costs for the small projects. 

SMALL PROJECT CHANGE REQUEST: Change requests to small project worksheets will not be approved unless there is a change in the 
approved scope of worl<. This change must be approved prior to the construction. If after completion of all small projects the applicant 
incurs a significant net small project overrun, the applicant must file an appeal within 60 day of completion of the applicant 's last small 
project. All requests must be submitted through the grantee. 

~s-($_) __ 

5,587.89 ---- --
4,470.31 

0.00 

0.00 

T~l(S) __ _ 

5,587.89 

4,470.31 
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1 .. 

PA-04-GA-4259-PW-00016(0) ...E. I• 
Applicant Name: Application Title: 
BLUE RIDGE BLUE02A- PAAP Debris Removal 31-90 days 

Period of Performance Start: Period of Performance End: 
02-26-2016 08-26-2016 

Bundle Reference # (Amendment#) Date Awarded 
PA-04-GA-4259-PW-00016(3) 05-05-2016 

Subgrant Application - FEMA Form 90-91 

Note: The Effective Cost Share for this application is 80% 

DISASTER 

FEMA 14259 I - I DR I -GA 

FEDERAL EMERGENCY MANAGEMENT AGENCY 
PROJECT WORKSHEET 

PROJECT NO. 
BLUE02A 

PAID NO. DATE 
111-08928-00 04-22-2016 

APPLICANT: BLUE RIDGE 

'

WORK COMPLETE AS OF: 
04-12-2016: 100 % 

DAMAGED FACILITY: 

City Wide Debris Removal 

LOCATION: 

PA-04-GA-4259-PW-00016(0): 
480 West First Street Blue Ridge GA 30513 
GPS 34.866516, -84.326043 
Applicant's Office 

Current Version: 

DAMAGE DESCRIPTION AND DIMENSIONS: 

PA-04-GA-4259-PW-00016(0): 

Site 1 of 1 

COUNTY: Fannin 

LATITUDE: 
34.866516 

~ -.. 

CATEGORY 
A 

LONGITUDE: 
-84.326043 

During the incident period of December 22nd, 2015 through January 13th, 2016, severe storms and prolonged periods of heavy rainfall 
resulted in high velocity water flow which produced extensive flooding in Blue Ridge, Georgia. 

Upon the flood water receding , 444.4 CY of woody/vegetative debris consisting of downed trees, vegetation, and branches blocked roads 
filling ditches throughout the city causing impassable roads also blocking drainage ditches that are maintained by the City of Blue Ridge. 

Current Version: 

SCOPE OF WORK: 

PA-04-GA-4259-PW-00016(0): 
WORK COMPLETED: 

Accelerated Debris Removal (80% Federal Share): Sub grantee has chosen to participate in the Accelerated Debris Removal Alternative 
Procedure (PAAP). This covers debris removal activities from days 31 -90 (1/22/16 through 3/21/16) after the start of the incident period 
(12/22/15) at the authorized 80% Federal Share. 

-• 

Beginning on January 25, 2016 and ending on March 02, 2016 the Applicant utilized Contractual Lee Arrendale State Prison inmate labor and 
Force Account Equipment to gather debris from the City Right of Way and deliver it to the debris pile at the Blue Ridge Road Department Yard 
located at 188 Josh Hall Rd Blue Ridge, GA, GPS (34.87228-84.31788). 

The debris pile accumulated to (40 FT L x 50 FT W x 6 FT D =12,000 SF /27 =444.4 CY). Three Fourths (333.3 CY) of the debris pile will be 
included in this project worksheet. 

The Applicant for the second period of 31-90 days, utilized Force Account Equipment for 154 hours totaling $4,125.66 and Contracted Prison 
Labor for 77 hours totaling $1,462.23. 

I 
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Federal Emergency Management Agency E-Grants Page 2 of3 

Total Project Cost $5,587.89. 

GENERAL NOTES: 

Two more applications (BLUE01A and BLUE04A) capture the work in in 0-30 day and 91-180 day periods. 

FINAL DISPOSITION - The applicant intends to chip all debris which will be captured in application BLUE04A which then will be made 
available to local residents. 

Attached in the Contract Summary Record information are the 15 daily activity Logs from the Prison Supervisor. 

Attached is the Contractual Agreement between the Applicant and Lee Arrendale State Prison. 

Attached is the Force Account Equipment Sheets for the Passenger Van and 7 x 16 trailer that the Applicant owns and allows the Prison to 
use for daily transportation. 

The Hourly rate for work done by Contractual Lee Arrendale State Prison inmate labor is calculated as follows: The yearly contracted rate of 
$39,500.00 divided by (52 weeks at a 40 hour work week=) 2,080 hours equals $18.99 per hour. The contracted Prison Labor of 77 hours x 
$18.99 = $1 ,462.23. 

9903 DIRECT ADMINISTRATIVE COSTS: The Sub-grantee is not requesting Direct Administrative Costs that are directly chargeable to this 
specific project. Associated eligible work is related to administration of this PA project only and in accordance with 44 CFR 13.22. These costs 
are treated consistently and uniformly as direct costs in all Federal awards and other Sub-grantee activities and are not included in any 
approved indirect cost rates. 

MITIGATION: No Mitigation Opportunities have been identified. This project worksheet is for emergency work only; therefore mitigation is not 
eligible. 

RECORD RETENTION: Complete records and cost documents for all approved work must be maintained for at least three (3) years from the 
date the last project was completed or from the date final payment was received, whichever is later. Applicant is responsible for retention of all 
documents associated with this project. 

PERMITS: The PA Project Specialist has advised the Applicant that it is their responsibility to obtain all applicable local, state and federal 
permits prior to any construction or debris disposal activity referenced on this project. Applicant has also been advised that the lack of 
obtaining and maintaining these documents may jeopardize funding . 

INSURANCE: The applicant is aware that all projects are subject to an insurance review as stated in 44 CFR Sections 206.252 and 206.253 if 
applicable an insurance determination will be made either as anticipated proceeds or actual proceeds in accordance with the applicant's 
insurance policy that may affect the total amount of the project. 

PROCUREMENT: The Applicant has been advised by FEMA PAC and/or Project Specialist that in the seeking of proposals and letting of 
contracts for eligible work, the Applicant must comply with its Local , State and/or Federal procurement laws, regulations, and procedures. 

The federal regulations at 2 C.F .R. §§ 200.317 to 326 set forth various procurement standards that a non-Federal entity must follow when 
using FEMA Public Assistance funding to finance procurements of property and services to perform the scope of work under a Public 
Assistance award. As detailed in those regulations, a state must use the same policies and procedures that it uses for procurements from its 
non-Federal funds. 2 C.F.R. § 200.317. A state must also comply with 2 C.F.R. § 200.322 (Procurement of Recovered Materials), must ensure 
that every purchase order or other contract included any clauses required by 2 C.F.R. § 200.326 (Contract Provisions), and must follow all 
applicable federal laws, executive orders, and implementing regulations. All other non-Federal entities, including non-state subrecipients of a 
state, must follow the regulations at 2 C.F.R. § 200.318 (General Procurement Standards) through 2 C.F.R. § 200.326 (Contract Provisions) . 
A non-Federal entity, however, may continue to apply with the former procurement standards applicable to FEMA awards formerly located at 
44 C.F.R. Part 13 (for states, local, and Indian tribal governments) or 2 C.F.R. Part 215 (for institutions of higher education, hospitals, and 
other nonprofit organizations) until the completion of one additional fiscal year after December 26, 2014. 2 C.F.R. § 200.110(a). This is an 
elective grace period and , if a non-Federal entity chooses to use the previous procurement standards before adopting the procurement 
standards in 2 C.F.R. pt. 200, must document this decision in its internal procurement policies. 

ENVIRONMENTAL AND HISTORIC: Any change to the approved scope of work will require re-evaluation by the Environmental and Historic 
Preservation section for compliance with environmental and historic preservation considerations under the National Environmental Policy Act. 
Non-compliance with this requirement may jeopardize the receipt of federal funding . 
o Floodplains and Wetlands: Any modifications or construction in a floodplain or wetland must be reviewed by FEMA and may require a public 
notice. 
o Threatened and Endangered Species: The Applicant and FEMA may be required to complete consultation with the U.S. Fish and Wildlife 
Service and the Alabama Department of Conservation and Natural Resources (ALDCNR) for projects that have the potential to affect: critical 
habitat, which may be located in or near water, forested areas, fields, or along the road edge, endangered or threatened species within a 
county (listed on USFWS and ALDCNR websites). 

Historic and Archaeological Resources: FEMA may be required to complete consultation with the State Historic Preservation Office and tribes 
prior to starting work on certain projects including, but not limited to: repair or demolition of buildings or structures (including bridges) 45 years 
old or older, ground disturbing activities including projects in farmland, forests, and other undisturbed areas, as well as undisturbed ground 
within built-up areas, and use of borrow pits. 

SMALL PROJECTS: For small projects FEMA pays based on the actual or estimated cost in order to expedite the funds (Digest Page 121 .), 
FEMA does not perform final inspections on small projects; however, the state must certify compliance. The applicant does have the ability to 
request a small project netting (appeal) if/when significant net small over-runs occur. This process will involve a review of all documentation for 
all small projects and an adjustment will be made for the total actual eligible dollars spent (over-run/under-run). A final Project Worksheet will 
then be required in EMMIE to capture all the eligible PA costs for the small projects. 
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Federal Emergency Management Agency E-Grants Page 3 of3 

SMALL PROJECT CHANGE REQUEST: Change requests to small project worksheets will not be approved unless there is a change in the 
approved scope of work. This change must be approved prior to the construction. If after completion of all small projects the applicant incurs a 
significant net small project overrun, the applicant must file an appeal within 60 day of completion of the applicant's last small project. All 
requests must be submitted through the grantee. 

Current Version: 

Does the Scope of Work change the pre-disaster conditions 
Yes v No 

at the site? Yes v No Special Considerations included? 

Hazard Mitigation proposal included? Yes v No Is there insurance coverage on this facility? Yes v No 

PROJECT COST 

ITEM CODE NARRATIVE QUANTITY/UNIT 
UNIT 

COST 
PRICE 

*** Version O *** 

Work Completed 

1 9222 
PAAP Accelerated Debris Removal 31-90 

1/LS $ 0.00 $ 0.00 days - 80% Federal Share 

2 9231 Contract - Debris Removal 1/LS $ 1,462.23 $1 ,462.23 

3 9008 Equipment 1/LS $ 4,125.66 $ 4, 125.66 

Direct Subgrantee Admin Cost 

4 9903 No Direct Administrative Costs 1/LS $ 0.00 $ 0.00 

TOTAL 
$ 5,587.89 COST 

PREPARED BY James Thacker I TITLE Project Specialist SIGNATURE 

APPLICANT REP. Alicia Stewart I TITLE Finance Director SIGNATURE 

https://connectl .dhs.gov/emmie/,Danalnfo=sso.fema.net,SSL +intemallntegra... 5/6/2016 



EXHIBIT G 
Certification of Program Cost Share 

This certification is pursuant to the State Financial Assistance Policy for Local 
Governments Declared Eligible for Federal Disaster Assistance Programs. This 
policy can be obtained from the Georgia Emergency Management Agency. 

1. The prospective subgrantee certifies, by submission of this proposal, 
that it will provide its local match based on the local contribution 
rates indicated in this exhibit on all expenditures incurred on any 
projects funded as a result of this agreement. 

2. Failure to provide match at or greater than the rates specified will 
result in non-payment for the full amount of the expenditure for which 
reimbursement is requested and deobligation of the federal share. 

E'EMA-DR-4259-DR-GA Severe Storms and Flooding 

E>AS259006 Blue Ridge, City of BUNDLE#: 019 

PW # VRS Bundle Amount Federal Funds State Cost Share Local Cost Share 
PW- 000 1 9 0 Debris Remova l 

885 . 84 6 64. 38 (7 5 . 0 %) 88 .5 8 ( 1 0 . 0 %) 132 . 88 (1 5 . 0 %) 

Grand Total Federal Total State Total Local Total 

885.84 664.38 88.58 132.88 
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leJ:;f, t dent.~ ted : 10510512016 16:47 

Data Captured As Of: 05/05/2016 16:47 

Disaster Number: 4259 

Bundle: PA-04-GA-4259-PW-00019 

Applicant: 111-08928-00 

Capture Date: 05/05/2016 16:47 

Federal Emergency Management Agency 

Project Application Grant Report (P. 2) 

Disaster: FEMA-4259-DR-GA 

Number of Records: 1 

Applicant ID: 111-08928-00 
Bundle #: PA-04-GA-4259-PW-

00019(7) Applicant: BLUE RIDGE 
PW # Cat Cost Share Projected Completion Date Approved PW Amount($) 

PA-04-GA-4259-PW-00019(0) A N 08-26-2016 885.84 

Facility Number: 1 

Facility Name: 

Location: 

Scope of Work: 

Citywide Debris Removal 

Applicant's Office 
480 West First Street 
Blue Ridge GA 30513 

Work to be completed: 

Force Account Labor (Straight-Time): Sub grantee has chosen to participate in the 
Straight-Time Force Account Labor Alternative Procedure for Debris Removal. As a 
result, straight-time force account labor, including fringe benefits, will be 
reimbursed on the PW. 

Cost for debris collection was documented in PW# BLUE01A and# BLUE02A. This 
final project Worksheet represents the cost for debris disposal. 

In both projects the applicant utilized Lee Arrendale State Prison inmate labor and 
City Force Account Equipment to gather debris from the City Right of Ways and 
deliver it to a stockpile at the Blue Ridge Road Department Yard located at 188 
Josh Hall Rd Blue Ridge, GA GPS (34.87228 -84.31788). 

The applicant stated that they intend to rent a chipper from a local vendor for two 
days and use Force Account Labor to operate the machine. The chipped mulch 
then will be made available to local residents. 

The debris pile size is 40 Feet Long x 50 Feet Wide x 6 Feet Deep= 12,000 sf/27 = 
444.4CY 

ESTIMATED COSTS: 

Chipper per day $275.00 x 2 days= $550.00 

Force Account Labor: One employee at $20.99 per hour including benefits x 16 
hours= $335.84 

Total cost of work to be completed $885.84 

Final Disposition: Reduced debris will made available to the public at the Blue 

https://connectl.dhs.gov/emmie/,Danalnfo=sso.fema.net,SSL+search.do?gra... 5/5/2016 
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Capture Date: 05/05/2_016 16:47 ----- ·-- - ...! 

Number of Records: 1 

Federal_Emergency Management Ag~n~y ___ _ _ 

Project Ae_plication Grant Report (P.~ __ _ 

Disaster: FEMA-4259-DR-GA 

Ridge Road Department Yard located at188 Josh Hall Rd Blue Ridge, GA GPS 
(34.87228 -84.31788) 

PROJECT NOTES: 

ALTERNATIVE PROCEDURES PILOT PROGRAMS: Force Account Labor (Straight­
Time): Sub grantee has chosen to participate in the Straight-Time Force Account 
Labor Alternative Procedure for Debris Removal. As a result, straight-time force 
account labor, including fringe benefits, will be reimbursed on the PW. 

DIRECT ADMINISTRATIVE COSTS: The Sub-grantee is not requesting Direct 
Administrative Costs that are directly chargeable to this specific project. 
Associated eligible work is related to administration of this PA project only and in 
accordance with 44 CFR 13.22. These costs are treated consistently and uniformly 
as direct costs in all Federal awards and other Sub-grantee activities and are not 
included in any approved indirect cost rates. 

MITIGATION: This project worksheet is for emergency work only; therefore 
mitigation is not eligible. 

RECORD RETENTION: Complete records and cost documents for all approved work 
must be maintained for at least three (3) years from the date the last project was 
completed or from the date final payment was received, whichever is later. 
Applicant is responsible for retention of all documents associated with this 
project. 

PERMITS: The PA Project Specialist has advised the Applicant that it is their 
responsibility to obtain all applicable local, state and federal permits prior to any 
construction or debris disposal activity referenced on this project. Applicant has 
also been advised that the lack of obtaining and maintaining these documents may 
jeopardize funding. 

INSURANCE: The applicant is aware that all projects are subject to an insurance 
review as stated in 44 CFR Sections 206.252 and 206.253 if applicable an insurance 
determination will be made either as anticipated proceeds or actual proceeds in 
accordance with the applicant's insurance policy that may affect the total amount 
of the project. 

PROCUREMENT: The Applicant has been advised by FEMA PAC and/or Project 
Specialist that in the seeking of proposals and letting of contracts for eligible 
work, the Applicant must comply with its Local, State and/or Federal procurement 
laws, regulations, and procedures. 

The federal regulations at 2 C.F.R. §§ 200.317 to 326 set forth various 
procurement standards that a non-Federal entity must follow when using FEMA 
Public Assistance funding to finance procurements of property and services to 
perform the scope of work under a Public Assistance award. As detailed in those 
regulations, a state must use the same policies and procedures that it uses for 
procurements from its non-Federal funds. 2 C.F.R. § 200.317. A state must also 
comply with 2 C.F.R. § 200.322 (Procurement of Recovered Materials), must ensure 
that every purchase order or other contract included any clauses required by 2 
C.F.R. § 200.326 (Contract Provisions), and must follow all applicable federal laws, 
executive orders, and implementing regulations. All other non-Federal entities, 

1 

https://connectl .dhs.gov/emmie/,Danalnfo=sso.fema.net,SSL +search.do?gra... 5/5/2016 



EMMIE I P.2 Report Page 3 of 4 

-
Capture Date: 0~05/2016 16:47 

Number of Records: 1 

Federal Emergency Management Agency 

Project Application Grant Report (P.2) 

Disaster: FEMA-4259-DR-GA ~ _---J 
I 

including non-state subrecipients of a state, must follow the regulations at 2 -, 
C.F.R. § 200.318 (General Procurement Standards) through 2 C.F.R. § 200.326 
(Contract Provisions). A non-Federal entity, however, may continue to apply with 
the former procurement standards applicable to FEMA awards formerly located at 
44 C.F.R. Part 13 (for states, local, and Indian tribal governments) or 2 C.F.R. Part 
215 (for institutions of higher education, hospitals, and other nonprofit 
organizations) until the completion of one additional fiscal year after December 
26, 2014. 2 C.F.R. § 200.110(a). This is an elective grace period and, if a non­
Federal entity chooses to use the previous procurement standards before adopting 
the procurement standards in 2 C.F.R. pt. 200, must document this decision in its 
internal procurement policies. 

ENVIRONMENTAL AND HISTORIC: Any change to the approved scope of work will 
require re-evaluation by the Environmental and Historic Preservation section for 
compliance with environmental and historic preservation considerations under the 
National Environmental Policy Act. Non-compliance with this requirement may 
jeopardize the receipt of federal funding. 
o Floodplains and Wetlands: Any modifications or construction in a floodplain or 
wetland must be reviewed by FEMA and may require a public notice. 
o Threatened and Endangered Species: The Applicant and FEMA may be required to 
complete consultation with the U.S. Fish and Wildlife Service and the Alabama 
Department of Conservation and Natural Resources (ALDCNR) for projects that 
have the potential to affect: critical habitat, which may be located in or near 
water, forested areas, fields, or along the road edge, endangered or threatened 
species within a county (listed on USFWS and ALDCNR websites). 

Historic and Archaeological Resources: FEMA may be required to complete 
consultation with the State Historic Preservation Office and tribes prior to starting 
work on certain projects including, but not limited to: repair or demolition of 
buildings or structures (including bridges) 45 years old or older, ground disturbing 
activities including projects in farmland, forests, and other undisturbed areas, as 
well as undisturbed ground within built-up areas, and use of borrow pits. 

SMALL PROJECTS: For small projects FEMA pays based on the actual or estimated 
cost in order to expedite the funds (Digest Page 121.), FEMA does not perform 
final inspections on small projects; however, the state must certify compliance. 
The applicant does have the ability to request a small project netting (appeal) 
if /when significant net small over-runs occur. This process will involve a review of 
all documentation for all small projects and an adjustment will be made for the 
total actual eligible dollars spent (over-run/under-run). A final Project Worksheet 
will then be required in EMMIE to capture all the eligible PA costs for the small 
projects. 

SMALL PROJECT CHANGE REQUEST: Change requests to small project worksheets 
will not be approved unless there is a change in the approved scope of work. This 
change must be approved prior to the construction. If after completion of all small 
projects the applicant incurs a significant net small project overrun, the applicant 
must file an appeal within 60 day of completion of the applicant's last small 
project. All requests must be submitted through the grantee. 

Use of Excess Funds (De-obligation from original PW): The Sub grantee has 
provided a final accounting of its expenditures to complete this project. The total 
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Capture Date: 05/05/2016 16:47 
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Number of Records: 1 

1 PW 

Amount ~igible ($) 

Federal Share($) 

Federal ~mergency Management AgE:_ncy 

Project Application Grant Report (P .2) 

Disaster: FEMA-4259-DR-GA 
- -f 

- - .... 

funds expended are less than the funding provided in the fixed estimate. In 
accordance with the alternative procedures, the Sub grantee can use these funds 
for eligible actions as defined in the Public Assistance Alternative Procedures Pilot 
Program Guide for Permanent Work. The excess funds are being DE obligated on 
this project and obligated on a PW using the same Project Number. The Scope of 
Work associated with the use of these funds is captured in the new PW and will be 
reviewed for program and EHP compliance. 

PWs ($) 

885.84 

664.38 

Subgrantee Admin Exp. ($) 

0.00 

0.00 

Total ($) 
---i 

885.84 

664.38 
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Federal Emergency Management Agency E-Grants Page 1 of 3 

1 ... 

PA-04-GA-4259-PW-00019(0) £ I• 
Applicant Name: Application Title: 
BLUE RIDGE BLUE04A- PAAP Debris Removal 91-180 days 

Period of Performance Start: Period of Performance End: 
02-26-2016 08-26-2016 

Bundle Reference # (Amendment#) Date Awarded 
PA-04-GA-4259-PW-00019(7) 05-05-2016 

Subgrant Application - FEMA Form 90-91 

Note: The Effective Cost Share for this application is 75% 

DISASTER 

FEDERAL EMERGENCY MANAGEMENT AGENCY 

PROJECT WORKSHEET 

PROJECT NO. 
BLUE04A 

PA ID NO. DATE 
111-08928-00 04-27-2016 

FEMA 14259 I-I DR I -GA 

APPLICANT: BLUE RIDGE IWORK COMPLETE AS OF: 
04-27-2016 : 0 % 

DAMAGED FACILITY: 

Citywide Debris Removal 

LOCATION: 

PA-04-GA-4259-PW-OOO 19(0): 
Applicant's Office 
480 West First Street 
Blue Ridge GA 30513 

Current Version: 

DAMAGE DESCRIPTION AND DIMENSIONS: 

PA-04-GA-4259-PW-00019(0): 

Site 1 of 1 

COUNTY: Fannin 

LATITUDE: 
34.866516 

-.--i -., 

CATEGORY 
A 

LONGITUDE: 
-84.326043 

During the incident period of December 22nd , 2015 through January 13th, 2016, severe storms and prolonged periods of heavy rainfall 
resulted in high velocity water flow which produced extensive flooding in Blue Ridge, Georgia. 

Upon the flood water receding, 444.4 CY of woody/vegetative debris consisting of downed trees and branches blocking roads and filling 
ditches throughout the city causing impassable roads and blocked drainage ditches that are maintained by the City of Blue Ridge. 

Current Version: 

SCOPE OF WORK: 

P A-04-GA-4259-PW-00019(0): 
Work to be completed : 

-• 

Force Account Labor (Straight-Time): Sub grantee has chosen to participate in the Straight-Time Force Account Labor Alternative Procedure 
for Debris Removal. As a result, straight-time force account labor, including fringe benefits, will be reimbursed on the PW. 

Cost for debris collection was documented in PW# BLUE01A and# BLUE02A. This final project Worksheet represents the cost for debris 
disposal. 

In ooth projects the applicant utilized Lee Arrendale State Prison inmate labor and City Force Account Equipment to gather debris from the 
City Right of Ways and deliver it to a stockpile at the Blue Ridge Road Department Yard located at 188 Josh Hall Rd Blue Ridge, GA GPS 
(34.87228 -84.31788). 

The applicant stated that they intend to rent a chipper from a local vendor for two days and use Force Account Labor to operate the machine. 
The chipped mulch then will be made available to local residents. 

The debris pile size is 40 Feet Long x 50 Feet Wide x 6 Feet Deep= 12,000 sf/27 = 444.4CY 

I 
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ESTIMATED COSTS: 

Chipper per day $275.00 x 2 days = $550.00 

Force. Account Labor: One employee at $20.99 per hour induding benefits x 16 hours = $335.84 

Total cost of work to be completed $885.84 

Page 2 of3 

Final Disposition: Reduced debris will made available to the public at the Blue Ridge Road Department Yard located at 188 Josh Hall Rd Blue 
Ridge, GA GPS (34.87228 -84.31788) 

PROJECT NOTES: 

ALTERNATIVE PROCEDURES PILOT PROGRAMS: Force Account Labor (Straight-Time): Sub grantee has chosen to participate in the 
Straight-Time Force Account Labor Alternative Procedure for Debris Removal. As a result, straight-time force account labor, induding fringe 
benefits, will be reimbursed on the PW. 

DIRECT ADMINISTRATIVE COSTS: The Subijrantee is not requesting Direct Administrative Costs that are directly chargeable to this specific 
project. Associated eligible work is related to administration of this PA project only and in accordance with 44 CFR 13.22. These costs are 
treated consistently and uniformly as direct costs in all Federal awards and other Subijrantee activities and are not included in any approved 
indirect cost rates. 

MITIGATION: This proiect worksheet is for emergency work only; therefore mitigation is not eligible. 

RECORD RETENTION: Complete records and cost documents for all approved work must be maintained for at least three (3) years from the 
date the last project was completed or from the date final payment was received , whichever is later. Applicant is responsible for retention of all 
documents associated with this project. 

PERMITS: The PA Project Specialist has advised the Applicant that it is their responsibility to obtain all applicable local , state and federal 
permits prior to any construction or debris disposal activity referenced on this project. Applicant has also been advised that the lack of 
obtaining and maintaining these documents may jeopardize funding. 

INSURANCE: The applicant is aware that all projects are subject to an insurance review as stated in 44 CFR Sections 206.252 and 206.253 if 
applicable an insurance determination will be made either as anticipated proceeds or actual proceeds in accordance with the applicant's 
insurance policy that may affect the total amount of the project. 

PROCUREMENT: The Applicant has been advised by FEMA PAC and/or Project Specialist that in the seeking of proposals and letting of 
contracts for eligible work, the Applicant must comply with its Local, State and/or Federal procurement laws, regulations, and procedures. 

The federal regulations at 2 C.F.R. §§ 200.317 to 326 set forth various procurement standards that a non-Federal entity must follow when 
using FEMA Public Assistance funding to finance procurements of property and services to perform the scope of work under a Public 
Assistance award. As detailed in those regulations, a state must use the same policies and procedures that it uses for procurements from its 
non-Federal funds. 2 C.F.R. § 200.317. A state must also comply with 2 C.F.R. § 200.322 (Procurement of Recovered Materials), must ensure 
that every purchase order or other contract induded any dauses required by 2 C.F.R. § 200.326 (Contract Provisions), and must follow all 
applicable federal laws, executive orders, and implementing regulations. All other non-Federal entities, induding non-state subrecipients of a 
state, must follow the regulations at 2 C.F.R. § 200.318 (General Procurement Standards) through 2 C.F.R. § 200.326 (Contract Provisions). 
A non-Federal entity, however, may continue to apply with the former procurement standards applicable to FEMA awards formerly located at 
44 C.F .R. Part 13 (for states, local, and Indian tribal governments) or 2 C.F .R. Part 215 (for institutions of higher education, hospitals, and 
other nonprofit organizations) until the completion of one additional fiscal year after December 26, 2014. 2 C.F.R. § 200.11 O(a). This is an 
elective grace period and , if a non-Federal entity chooses to use the previous procurement standards before adopting the procurement 
standards in 2 C.F.R. pt. 200, must document this decision in its internal procurement policies. 

ENVIRONMENTAL AND HISTORIC: Any change to the approved scope of work will require re-evaluation by the Environmental and Historic 
Preservation section for compliance with environmental and historic preservation considerations under the National Environmental Policy Act. 
Non-compliance with this requirement may jeopardize the receipt of federal funding. 
o Floodplains and Wetlands: Any modifications or construction in a floodplain or wetland must be reviewed by FEMA and may require a public 
notice. 
o Threatened and Endangered Species: The Applicant and FEMA may be required to complete consultation with the U.S. Fish and Wildlife 
Service and the Alabama Department of Conservation and Natural Resources (ALDCNR) for projects that have the potential to affect: critical 
habitat, which may be located in or near water, forested areas, fields, or along the road edge, endangered or threatened species within a 
county (listed on USFWS and ALDCNR websites). 

Historic and Archaeological Resources: FEMA may be required to complete consultation with the State Historic Preservation Office and tribes 
prior to starting work on certain projects induding, but not limited to: repair or demolition of buildings or structures (including bridges) 45 years 
old or older, ground disturbing activities induding projects in farmland, forests, and other undisturbed areas, as well as undisturbed ground 
within built-up areas, and use of borrow pits. 

SMALL PROJECTS: For small projects FEMA pays based on the actual or estimated cost in order to expedite the funds (Digest Page 121 .), 
FEMA does not perform final inspections on small projects; however, the state must certify compliance. The applicant does have the ability to 
request a small project netting (appeal) if/when significant net small over-runs occur. This process will involve a review of all documentation for 
all small projects and an adjustment will be made for the total actual eligible dollars spent (over-run/under-run). A final Project Worksheet will 
then be required in EMMIE to capture all the eligible PA costs for the small projects. 

SMALL PROJECT CHANGE REQUEST: Change requests to small project worksheets will not be approved unless there is a change in the 
approved scope of work. This change must be approved prior to the construction. If after completion of all small projects the applicant incurs a 
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significant net small project overrun, the applicant must file an appeal within 60 day of completion of the applicant's last small project. All 
requests must be submitted through the grantee. 

Use of Excess Funds (De-obligation from original PW): The Sub grantee has provided a final accounting of its expenditures to complete this 
project. The total funds expended are less than the funding. provided in the fixed estimate. In accordance with the alternative procedures, the 
Sub grantee can use these funds for eligible actions as defined in the Public Assistance Alternative Procedures Pilot Program Guide for 
Permanent Work. The excess funds are being DE obligated on this project and obligated on a PW using the same Project Number. The Scope 
of Work associated with the use of these funds is captured in the new PW and will be reviewed for program and EHP compliance. 

Current Version: 

Does the Scope of Work change the pre-disaster conditions 
Special Considerations included? '--' Yes ~ No 

at the site? = Yes ~ No 

Hazard Mitigation proposal induded? Yes ./ No Is there insurance coverage on this facil ity? = Yes 7 No 

PROJECT COST 

ITEM CODE NARRATIVE QUANTITY/UNIT UNIT COST PRICE 

*** Version O *** 

Work To Be Completed 

1 9223 
PAAP Accelerated Debris Removal 91-

1/LS $ 0.00 $ 0.00 
180 days - 75% Federal Share 

2 9004 Rented Equipment 1/LS $ 550.00 $ 550.00 

3 9226 
Force Account Labor (Straight Time) -

1/LS $ 335.84 $ 335.84 
Debris Removal 

Direct Subgrantee Admin Cost 

4 9903 No Direct Administrative Costs 1/LS $ 0.00 $ 0.00 

TOTAL $ 885.84 
COST 

PREPARED BY James Thacker I TITLE Project Specialist SIGNATURE 

APPLICANT REP. Alicia Stewart I TITLE Finance Director SIGNATURE 
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Exhibit H 

Federal Funding Accountability and Transparency Act Certification 

In order to remain in compliance with The Federal Funding Accountability and Transparency 
Act of2006 (FFATA) reporting, please complete Items 1 through 7 (and Items 8, 9 and 10 if 

applicable), sign and certify by an authorized agent. 

Sub-recipient award Number: -

Sub-recipient Name: City of Blue Ridge 

CFDA Program Number and Program Title: 97.036 

Sub-award Project Description: 

1. Sub-recipient DUNS umber 

2. Sub-recipient Name 

3. Sub-recipient DBA ame 

4. Sub-recipient Address 

5. IfDBA, Sub-recipient Parent DUNS Number 

6. Sub-award Principle Place of Project Performance 

7. In the preceding fiscal year, did the sub-recipient receive 80% of its annual gross revenues from the 
Federal government? Yes No ----
IfYes, continue to question 8. If No, STOP and certify. The questionnaire is complete. 

8. In the preceding fiscal year, were the sub-recipient's annual gross revenues from the Federal 
government more than $25 million annual? Yes No ----
IfYes, continue to question 9. If No, STOP and certify. The questionnaire is complete. 

9. Does the public have access to the names and total compensation of the sub-recipient's five most 
highly compensated officers through periodic reports filed under section 13(a) or 15(d) of the 
Securities Exchange Act of 1934 (15 U.S.C. §§ 78m(a), 78o(d)) or section 6104 of the Internal 
Revenue Code of 1986? Yes o ----
If No, continue to question 10. If Yes, STOP and certify. The questionnaire is complete. 

10. Please list the names and compensation of the sub-recipient's five most highly compensated officers 
only if question 9 was applicable and answered NO. 

Page 1 of 2 



I certify that to the best of my knowledge all of the information on this form is complete and accurate. 

Authorized Signature: _______________ _ Date: _________ _ 

This section is for use by the Georgia Emergency Management Agency Only. 

Sub-recipient Obligation/Agency Name:----------------------

In accordance with The Federal Funding Accountability and Transparency Act of 2006 (FFATA), this 

document has been processed in the FFATA Sub-award Reporting System (FSRS) by the undersigned: 

Signature ___________________ Date : __________ _ 

Sub-recipient Obligation/Action Date: ______________________ _ 
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EXIHBIT I 
Georgia Emergency Management Homeland Security Agency 

Proj ect Worksheet Quarterly Report Form 

This form is required to be submitted on a quarterly basis for each open large Project Worksheet (PW). lfyou have any questions, please contact your 
Grants Specialist (GS) in the Public Assistance and Recovery Division. This fonn can be scanned, emailed and or faxed to your GS. Failure to send in 
the report by the due date can result in loss of funding for projects. 

Identi fy th e per fo rmance period fo r this report: (a separate form is required for each Quarterly Report) 

D April J to June 30 (report due to GEMHSA by July 15) 
O July I to September 30 (report due to GEMHSA by October 15) 
O October I to December 3 1 (report due to GEMHSA by January J 5) 
O January I to March 31 (report due to GEMHSA by April 15) 

Applica nt Na me: Telephone Num be r : 

Gra nts Specia list : Fax Number : 

Disaste r Num ber: Project Wo rksheet Number a nd Catego ry (A-G): Date: 

DR-4259 

K ey dates a nd activities acco mplished this qua rterly report period ;\fhat major tasks were completed?) 

Ex pected delays or ide ntified pro blems;(ldentify if there is a change the scope of work outlined in the PW, weather issues, etc. Include as much detail 
as possible with back up documentation . Include any information about circumstances that could delay the estimated project completion date or result in 
an unexpected cost overrun.) If there is a need for a time extension, the applicant must send in a separate request with details . 

Total Funds awarded for the project to date: $ -

Total funds expended to date: $ -

Total Administrative Funds expended to date: $ -

Estimated additional funds required to complete project: $ -

Do you plan on exceeding the approved Project Worksheet amount? (* See Note l) 0 Yes O No 

If Yes, give estimated$$ amount: $ -

Will you be requesting reimbursement for your cost overrun? O Yes 0 No 

Will the project be completed as written in the Scope of Work? lfNo, a request to change O Yes D No 

What percentage complete is the project to date? 

Total amount of advanced funds this quarter: $ -

Are all advanced funds liquidated? (If not completely liquidated, please explain above): D Yes D No 

What is the expected completion date of project: 

* Note I : The subrecipient will submit projected cost overruns, with complete justification, to the GS for approval immediately upon realizing the 
expected overrun. If approved, the GS will subsequently submit projected cost overruns of the approved grant amount. 

% 

GEMHSA Form (March 2016) 


